

## Developer Contributions Framework Timeline

December 2017

### December

Update reports to CMT, Budget Panel and Planning Committee. endorsement of Secure Members and CMT for new Project Plan (to deliver Developer Contributions Framework and wider S76 Project). Continued engagement with other services and external partners

### January

Party Briefings on draft Framework. Separate Workshops for Elected Members and CMT on Framework and wider S76 project. Work Strand meetings. Consider operational impact of the Framework. Continued engagement with other services and external partners

### February

Framework amended in light of Elected Member and CMT guidance. Continued engagement with other services and external partners. Pre-engagement activities with key stakeholders included developer, DFI and PAC. Finalise consultation strategy

### March

Screening exercises completed. Framework revised as appropriate reflecting engagement. Draft Framework brought to Planning and SP&R for approval to launch consultation. Pre-launch engagement with development industry

### April

Complete corporate comms/media work to ensure successful launch of Framework for 12 week public consultation. Undertake engagement activities during consultation