Appendix 1

Project flow diagram

April	Initial List of projects from variety of sources
May	Preliminary proposal forms completed. Initial categorisation and consideration by AWGs
June	Additional projects identified through Member led community engagement
	Stage 1 Cut off date (21 June)
July	Further proposal forms completed
August	Consideration by AWGs
September October	Ongoing recommendations to SP&R (with assessment matrix)
November	Initial letter outlining approval in principle
December	Detailed information gathering and assessment
January	Due Diligence Group scrutiny
February	Final agreement and provision of support