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1.0 Purpose of Report or Summary of Main Issues
1.1

1.2 

1.3

1.4

To update the Members on progress with the new Belfast Local Development Plan (LDP) 
and to review the timetable for the adoption of the LDP.

The City Council published its agreed timetable for the preparation and adoption of the new 
LDP in June 2016 following consultation with the Department for Infrastructure (DfI) and the 
Planning Appeals Commission (PAC). A summary of this initial timetable is attached at 
Appendix 1. The Council has completed the Preferred Options Paper (POP) stage and work 
is currently ongoing in preparing the Draft Plan Strategy.

In response to the early engagement, additional detailed studies to support the required 
evidence base for the new LDP were approved and are nearing completion. The requirement 
to carry out these additional complex pieces of work has impacted on the work programme 
and there has been some slippage in the originally approved timetable. In addition, we are 
advised by the Planning Appeals Commission that the Independent Examination of the LDP, 
at both formal stages, could take approximately one year and this has further implications for 
the current approved LDP timetable.     

It has been agreed with DfI that the LDP timetable will be kept under review and this report 
proposes to formally revise and update the timetable to reflect progress and projected 
timeframes. As part of the review the consultation timeframes outlined in the approved 
Statement of Community Involvement (SCI) have been reassessed in relation to the re-
consultation aspects of the LDP process. This report also seeks approval to make minor 
revisions to the SCI for submission to the DfI for approval in advance of formal amendment 

X

X



to the published document. 

2.0 Recommendation
2.1 It is recommended that the Committee:

 notes the updates set out in the report;
 agrees the revisions to the LDP timetable as set out in 3.7 and Appendix 2; and
 agrees the amendments to the SCI consultation periods as set out in paragraphs 3.10 

to 3.11. 

3.0 Main Report
3.1

3.2

3.3

3.4

3.5

3.6

3.7

3.8

The approved LDP Statement of Community Involvement (SCI) and Timetable were 
published in June 2016 and these set out the consultation arrangements and timeframes 
associated with the key stages in the LDP process. The test of soundness for the LDP 
includes consideration of adherence to the SCI and agreed timetable.  

The currently approved timetable (Appendix 1) covers the full plan-making cycle. It was 
agreed with the Department for Infrastructure (DfI) in accordance with planning legislation 
on the basis that it would be kept under review. There are regulatory provisions to allow the 
Council to revise both the timetable and the SCI in response to changes in the anticipated 
timeline for LDP preparation.  

Delays were encountered in the preparation and publication of the Preferred Options Paper 
(POP), which was published several months later than the approved timetable. The 
preparatory work for the Draft Plan Strategy has required the commissioning of additional 
detailed studies, not anticipated at the outset of the process, to support the evidence base. 
These include an Urban Capacity Study, Housing Market Needs Assessment, Retail and 
Leisure Study and Open Spaces Strategy. 

The detailed studies are essential in seeking to ensure that the Draft Plan Strategy meets 
the soundness tests and are now nearing completion. This evidence will also inform the later 
Local Policies Plan and, therefore, time spent now should help frontload the later stage of 
the plan development.

In addition to some slippage on the LDP timetable to date, we have also been advised by 
the Planning Appeals Commission that the Independent Examination of the LDP, at both the 
Draft Plan Strategy and Local Policies Plan stages, could take approximately one year, which 
is an increase from the 9 months originally estimated by DfI. As the Independent Examination 
stages are outside the control of the Council, it is considered expedient to reflect the 
additional time allowances in the revised timetable. 

The above matters have implications for the approved LDP timetable and it is considered 
necessary to revise the timetable at this time, in advance of submitting the Draft Plan 
Strategy for Independent Examination.       
  
The current timetable states that the Draft Plan Strategy will be available for public 
consultation in the “second half of 2017”. Intensive preparatory work is ongoing, including 
engagement with key stakeholders, and it is now anticipated that formal consultation will start 
in March/April 2018. This will require members to consider and approve the formal draft Plan 
Strategy documents in the first quarter of 2018. In addition as much of the upcoming LDP 
process lies outside the Council’s control, it should be recognised that there remains a 
significant degree of uncertainty for this future timetable necessitating ongoing review, in 
consultation with DfI, at each stage of the process.
The revised timetable is attached at Appendix 2 of this report. It is recommended that the 
Committee endorses the revised timetable for submission to DfI for formal agreement. The 



3.9

3.10

3.11

timetable will be kept under review during the LDP process and any further changes will be 
brought to the Committee for consideration. 

The delay in publishing the Draft Plan Strategy and the potential longer period for 
Independent Examination will require a formal modification of the timetable and there is the 
parallel opportunity to introduce interrelated changes to the SCI. As part of the timetable 
review and ongoing discussions, the periods for consultation within the SCI were also 
reassessed. The SCI provides for a series of 12-week consultation periods where public 
representation and counter-representation to the draft LDP documents are possible.

These Council timescales are beyond the statutory 8-week periods set out in the LDP 
Regulations. Following the reassessment, it is considered that there is potential to reduce 
the overall timeframe for the LDP process by aligning some of the consultation periods with 
the statutory requirements. It is, therefore, suggested that a statutory 8-week period is 
applied to each of the more narrowly focussed counter-representation stages. 

This revision to the SCI would leave the opportunity to engage in the primary consultation 
unaltered at 12-weeks, in the interests of encouraging public participation. During this initial 
consultation the draft plan documents will be published 4 weeks in advance of the statutory 
8-week period to allow for additional engagement. Should this be agreed by members, the 
SCI (and any relevant text in the timetable) will be amended accordingly and submitted to 
the DfI for agreement, prior to its publication.       

Finance and Resource Implications
There are no resource implications associated with this report.

Asset and Other Implications
None noted.

Equality or Good Relations Implications
There are no relevant equality or good relations implications attached to this report. 

4.0 Appendices 
Appendix 1 – Agreed LDP Summary Timetable
Appendix 2 – Proposed Revised LDP Summary Timetable
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Appendix 2 – Proposed Revised LDP Summary Timetable


