Element	Dec-10					Jan-11					Feb-11					Mar-11				Apr-11					May-11			un-1	11		Jul-11					Aug-11					Sep-11				Oct-11			Nov-11	
	W1	W2		W4	w			W3	W4				W4	W1		W3	W4	W1				W1			W4	w.			V3 W	V4 W			wa v	N4			W3		W1		v2 w:		V4 W			/3 W	_	W1	
Party Group Briefings on draft strategy																																															I		
Consultation with key stakeholders																																																	
Special Committee on draft strategy																																																	
Council approval																																																	
Public Consultation on draft strategy																																																	
Development of funding strategy																																																	
Party Group Briefings on consultation findings and funding strategy																																																	
EQIA verification																																																	
Final draft strategy brought to committee with associated funding strategy	t																																																
Council approval																																																	
Development of prioritised site list																																																	
EQIA verification on prioritised site list																																																	
Party Group Briefings on prioritised site list																																																	
Prioritised site list brought to committee																																																	
Council approval																																																	
Public Consultation on prioritised site list																																																	
Party Group Briefings on consultation findings																																																	
EQIA verification																																																	
Final prioritised site list brought to committee																																																	
Council approval											I		T												-										I	7													