

Appendix 1 Project Overview: Belfast Region City Deal

Project	Status
Bangor Waterfront Regeneration	Draft OBC submitted March 2021
Belfast Destination Hub	Draft OBC submitted March 2021
Hillsborough Castle & Village	Draft OBC submitted March 2021
Carrickfergus Regeneration	Draft OBC submitted March 2021
Gobbins Phase 2	Draft OBC submitted March 2021
Gateway to the Mournes	Draft OBC submitted March 2021
Newry City Centre Regeneration	Draft OBC submitted March 2021
Belfast Rapid Transit Phase 2	Interim OBC developed
Lagan Pedestrian and Cycle Bridge	Draft OBC approved by Department of Finance in January 2021
Newry Southern Relief Road	Interim OBC developed
Advanced Manufacturing Innovation Centre (AMIC)	Draft OBC submitted February 2021
Global Innovation Institute (GII)	Draft OBC submitted February 2021
Institute for Research Excellence in Advanced Clinical Healthcare (iReach)	Draft OBC submitted February 2021
Centre for Digital Healthcare Technology (CDHT)	Draft OBC expected June 2021
Screen and Media Innovation Lab (SMIL)	Draft OBC submitted March 2021
St Patrick's Barracks I4C	First Draft OBC submitted for consideration and review January 2021
Digital Innovation Challenge Programme	Draft Programme Business Case submitted for consideration and review January 2021.
Digital Innovation Infrastructure Enabling Fund	
Regional Innovation Hubs	
Employability and Skills Programme	Draft proposition expected June 2021