

Alleygates Phase 5 – Proposed Process

BUDGET: £500k

North: £125K

South: £125K

East: £125k

West: £125k

* agreed at SP&R 19th March 21

ALLEYWAY TRANSFORMATION

Maximising DFI Funding
Clean & Green Projects
Community Involvement
Alternative to gating

Stage	Process	Who
1	Data Analysis to identify Initial potential gate locations; based on; <ul style="list-style-type: none"> • Crime / ASB Data (PSNI / Council) • Environmental Crime Data (Council) • Register requests (Elected Member & Public) • Site suitability (access, legislative definition) 	Council Officers
2	Elected Member Assessment; <ul style="list-style-type: none"> • Pro-forma for Members to assess initial site identification list; and provide • Assessment against history of crime, ASB and / or environmental crime / gate effectiveness • Overview of any community consultation / feedback completed by Members • Identification of any other locations, assessed against suitability criteria. 	Elected Members
3.	Agreed Long List <ul style="list-style-type: none"> • Overlay Elected Member assessment with Stage 1 – Potential city wide long list 	SP&R
4.	Agreed area allocation list, including reserves <ul style="list-style-type: none"> • Sites on agreed long list to be considered by relevant AWG and refined to an agreed priority short list based on available data & budget (to include reserve list) 	Area Working Groups.
5.	Final gate locations agreed	SP&R
6.	Gate installation (subject to statutory / community consultation & technical works) (Locations which are unable to proceed will be replaced by the next location on the reserve list)	Council Officers

