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City Growth and Regeneration Committee 
 

Wednesday, 10th November, 2021 
 
 

HYBRID MEETING OF THE CITY 
GROWTH AND REGENERATION COMMITTEE 

 
 

 Members present: Councillor Murphy (Chairperson);  
  Aldermen Dorrian and Kingston; and  

  Councillors Beattie, Brooks, Donnelly, Ferguson, Gormley, 
  Hanvey, Heading, Howard, Hussey, Long, Lyons, Maskey,   
  McLaughlin, McMullan, O’Hara and Spratt  
  
 
 In attendance: Mr. A. Reid, Strategic Director of Place and Economy; 
  Mr. J. Greer, Director of Economic Development; 
  Mr. S. Dolan, Senior Development Manager;  
  Ms. E. Henry, Senior Manager - Culture and Tourism; and 
  Ms. C. Donnelly, Democratic Services Officer. 
 
 

Apologies 
 
 No apologies were reported.  
 

Minutes 
 
 The minutes of the meetings of the Committee of 13th and 27th October were 
taken as read and signed as correct.  It was reported that those minutes had been 
adopted by the Council at its meeting on 1st November. 
 

Declarations of Interest 
 
 Councillors Beattie, Lyons and O’Hara declared an interest in relation to item 
4(c) – City Centre Open Spaces, in that they were members of the Board of the Belfast 
Harbour Commissioners. However, as the report was an update, it did not conflict with 
their role on the Board, they were not required to leave the meeting whilst the report 
was being considered.   
 
 Alderman Kingston and Councillor Donnelly declared an interest in relation to 
item 4(b) – A Bolder Vision Update, in that they were both employed by organisations in 
receipt of funding from Department for Communities, however they were not required to 
leave the meeting whilst the report was being considered.   
 
 Councillors Brooks, Hussey, Maskey, Murphy and McMullan declared an interest 
in relation to item 4(e) – DfC Covid-19 Recovery Revitalisation Programme Update, in 
that they were Members of the Planning Committee, which had been considering an 
application in relation to the Castle Place Kiosk and left the meeting while the item was 
being considered.  
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Schedule of Meetings 
 
 The Committee approved the following schedule of meetings for the City Growth 
and Regeneration Committee during 2022 (All meetings to commence at 5.15 p.m.): 
 

 Wednesday, 12th January 

 Wednesday, 9th February 

 Wednesday, 9th March  

 Wednesday, 6th April 

 Wednesday, 11th May 

 Wednesday, 8th June 

 No meeting in July  

 Wednesday, 9th August 

 Wednesday, 14th September 

 Wednesday, 12th October 

 Wednesday, 8th November 

 Wednesday, 7th December 

 
 The Committee noted that the following Special Committee dates had also been 
scheduled, in order to receive presentations from outside bodies and that these would 
be arranged if required:  
 

 Wednesday, 26th January 

 Wednesday, 23rd March 

 Wednesday, 27th April 

 Wednesday, 22nd June 

 Wednesday, 28th September 

 Wednesday, 26th October 

 
Correspondence received from Minister Mallon 

 
The Committee was asked to consider a response to a motion proposed by 

Councillor O’Hara, regarding York Street Interchange – Request to Share Independent 
Assurance Report, which had been passed by the Council, at its meeting on 4th 
October. 
 

The Strategic Director of Place and Economy highlighted that, in her response, 
the Minister had stated that, the Independent Assurance Review of the York Street 
Interchange Scheme had been carried out to provide assurances on how the proposed 
scheme reflected her key Ministerial priorities, and both the Executive and Belfast City 
Council objectives, in particular: 
 

 The Minister’s priorities around focus on wellbeing, sustainable 
travel, creating thriving liveable places and communities, 
responding to the climate emergency and connecting people and 
opportunities; 
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 The Executive’s priorities set out in New Decade: New Approach 
and the Outcomes Delivery Plan; and  

 

 The scheme’s strategic fit alongside the emerging policy context, 
for example, the Belfast Agenda, the Belfast City Council 
Development Plan Strategy and the emerging Transport Plans. 

 
He pointed out that the Minister had also made clear, the need to engage with 

local key stakeholders as part of this review and explained that she was not able to 
publish the report in accordance with Department of Finance guidance contained within 
DAO 02/20 (Section 8).  
 

He stated that the Minister’s correspondence indicated that the further work 
which was being carried out to address the recommendations from the Independent 
Assurance Review, included a placemaking and active travel review, and was due to be 
completed in the coming weeks.  The Minister would consider the report before deciding 
on the next steps for the scheme. 
 
 Following discussion, it was: 
 

Moved by Councillor O’Hara,  
Seconded by Councillor Ferguson, 

  
 That the Members of the Committee agrees to withdraw Belfast City 
Council’s corporate support for the York Street Interchange scheme and 
will only reinstate corporate support for the scheme, if the review, and 
any new scheme arising from it, meets the Council’s climate, air quality, 
place making and housing ambitions as a city and complements the aims 
of “A Bolder Vision.” 

 
 On a vote, thirteen Members voted for the proposal and five against and it was 
declared carried. 
 

Restricted Items 
 
 The information contained in the report associated with the following two 
items was restricted in accordance with Part 1 of Schedule 6 of the Local 
Government Act (Northern Ireland) 2014. 
 

 Resolved – That the Committee agrees to exclude the members of 
the press and public from the meeting during discussion of the following 
two items as, due to the nature of the items, there would be a disclosure 
of exempt information as described in Section 42(4) and Section 6 of the 
Local Government Act (Northern Ireland) 2014. 
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Update on Strategic Acquisition 
 
 The Strategic Director of Place and Economy provided the Committee with an 
update on the acquisition of 2 Royal Avenue and the progress of a meanwhile use for 
the premises.  
 
 The Committee noted the update.  
 
Vacant Premises Programme and Supporting  
Vibrant Business Destinations Programme 
 
 The Senior Development Manager provided an update to the Committee on the 
proposed Vacant Premises Grant Programme and sought approval to progress with a 
pilot city centre grant scheme.  
 
 Following discussion, the Committee: 
 

 Noted the update in relation to the proposed Vacancy Grant 
Programme and Supporting Vibrant Business Destinations 
Programme; 

 Agreed to a continuation of the pilot Vacancy Grant Programme 
for the city centre and that, in tandem, further engagement would 
be undertaken with businesses on arterial routes, through the 
‘Supporting Vibrant Business Destinations Programme’ in order to 
assess the most appropriate support packages for those areas, as 
part of a complimentary approach; and 

 Noted the opportunity to utilise the MAG High Street Craft Kit in 
the codesign and development of area specific interventions. 

 
Motions Referred from Standards 

and Business Committee 
 
Motion - Tourism Street Signage 
 
 The Strategic Director of Place and Economy reported that, The Standards and 
Business Committee, at its meeting on 26th October, had referred the following motion, 
proposed by Councillor Long, and seconded by McMullan to the City Growth and 
Regeneration Committee for consideration: 
 

“This Council calls for the erection of street signage in the city 
centre to mark the location of important historical events related to 
the 'Belfast Enlightenment' period of our shared history in the late 
18th Century. The aim is to encourage increased footfall in the city 
centre and improve the tourist offering. This Council will work with 
other relevant agencies to develop this strategy.” 

 
 The Committee agreed that a report on how the Motion would be facilitated, 
resourced and managed would be brought back to a future meeting of the Committee.  
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Regenerating Places & Improving Infrastructure 
 
A Bolder Vision Update 
 
 The Committee considered the undernoted report: 
 

“1.0 Purpose of Report or Summary of main Issues 
 
1.1 To outline for Members the key aspects of A Bolder Vision 

(ABV), including the proposed four Key Moves, the 
engagement programme, feedback from the consultation to 
date and the indicative timelines.  

 
2.0 Recommendations 
 
2.1 Members are asked to note: 
 

 The Bolder Vision consultation material and the 
proposed Key Moves and potential short and longer 
term interventions. 

 The consultation activity; feedback to date and 
associated issues in relation to further engagement, 
timeframes and delivery.  

 A key objective of the Bolder Vision is to enable key 
design decisions to be made on the city’s emerging 
strategic capital and infrastructure projects as well as 
informing major private and public sector 
regeneration schemes and sustainable and active 
travel networks.  It aims to strengthen and support the 
diversification of the city centre and enable improved 
connectivity with surrounding communities.  

 As the Bolder Vision process progresses and 
interventions are refined and developed, 
consideration will need to be given as to how the 
Council and other partners can prioritise funding 
opportunities and align corporate priorities and 
programmes against the Bolder Vision Strategy and 
subsequent action plan. 

 The Bolder Vision provides the foundation for the 
emerging wider city connectivity programme that 
seeks to address the need to improve connectivity 
and active travel right across the city.   To note also 
that Connectivity and Active Travel have been 
identified in the Community Planning Partnership: 
City Development Board as a key priority. 
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3.0 Main report 
 
3.1 A Bolder Vision Consultation document  
 
 As Members will be aware A Bolder Vision – Connectivity 

Study has been developed jointly between Council, 
Department for Communities and Department for 
Infrastructure. At the 8th September 2021 meeting of the City 
Growth and Regeneration Committee, Members received an 
update on the Bolder Vision pre-engagement activity, 
overview of the emerging issues and details on the public 
consultation. In the interim period before the finalisation of 
the current Belfast Metropolitan Transport Plan the Bolder 
Vision aims to provide a holistic look at the city centre’s 
infrastructure and connections to neighbouring communities 
from a people and place based priority.   

 
3.2 A key objective is to enable key design decisions to be made 

from a city user perspective on the city’s emerging strategic 
capital programmes such as BRT Phase 2, Belfast Streets 
Ahead 3 & 5, the Inner Ring Junctions, as well as informing 
major regeneration schemes such as Weavers Cross and the 
Transport Hub, private and public sector developments 
including housing led regeneration projects and the 
sustainable and active travel network. The Bolder Vision also 
aims to bring forward area based infrastructure planning. 
This will strengthen and support the diversification of the 
city centre reflecting the changing nature of retail, the 
development of sustainable and inclusive city centre 
communities and increased city centre living; tourism and 
cultural development and improved connectivity with 
surrounding communities.  

 
3.3 As previously advised to Committee, the public consultation 

document was influenced by five thematic co-design 
workshops including a large, cross-sector session that 
involved Vienna’s former Vice Mayor, who led the 
transformation agenda in the city.  A range of follow up 
meetings were also held with key stakeholders including 
IMTAC, Transport Hub, Translink, Belfast Harbour, Chamber, 
INI, Arts Council NI, Developers’ Forum, NI Water and the 
BIDs and council departments. 

 
3.4 This input from stakeholders, coupled with analysis of the 

opportunities emerging from large infrastructure projects, 
ongoing strategic alignment across local and central 
government, and best practice was the basis of the proposed 
four Key Moves and supporting interventions outlined in the 
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public consultation document (Appendix 1). After securing 
DfC and DfI Ministerial approval, the consultation was 
launched by the Lord Mayor, DfC and DfI Ministers on 
30 September and will run until 23 December 2021.  

 
3.5 A Bolder Vision Proposed Key Moves for transformation  
 
  A Bolder Vision has identified a number of proposed 

‘Key Moves’ to deliver radial change.  These are underpinned 
with proposed short and long-term interventions that would 
support transformation in critical parts of the city to create a 
green, people focused, connected city centre for current and 
future users. The consultation will however seek the 
view of consultees as to other potential short, medium 
and long term interventions. Further details on these 
interventions and the proposed Key Moves are 
provided in Appendix 1 of this report. The proposed Key 
Moves are: 

 
3.6  

1. Create a Civic Spine with a focus on people 
 
 Establish a clearly defined and recognisable strategic north-

south Civic Spine, connecting the Ulster University and York 
Street Interchange through the heart of the city to Queen’s 
University via Botanic Avenue. The Civic Spine would be 
reconfigured to prioritise space for people and support 
effective access by public transport while enabling the 
introduction of green spaces for a diverse, inclusive, future-
proofed and vibrant city centre. 

 
3.7 

2. Reimagine the Inner Ring Road and end Car 
Dominance 

 
 Transform the Inner Ring Road to reduce physical severance 

for surrounding communities and become a sustainable 
mobility corridor. To do this, the Inner Ring should be 
reconfigured to accommodate high priority public transport 
services (such as BRT2) as well as fully segregated and 
green infrastructure for walking, wheeling, and cycling. 

 
3.8 

3. Promote City Centre Living 
 
 Encourage city centre living by providing greater quality, 

choice, and affordability of accommodation, to create a 
shared and inclusive environment. Establish a city-wide 
network of people friendly routes, community focus streets, 
incorporating city parks and connections to opportunities for 
play, interaction, rest, and leisure. 
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3.9 

4. Embrace the River Lagan and Waterfront 
 
 Capitalise on one of the city’s most defining, but underused 

assets, the River Lagan, by strengthening connections from 
the city centre to the east and its surrounding communities – 
enhancing connectivity across and around the River Lagan. 

 
3.10 Stakeholder engagement and feedback 
 
 Council is hosting the online survey on the Engagement HQ 

platform with DfI and DfC linking to this on their respective 
consultation sites. A key feature is the Virtual Room that 
provides boards with information on the background, Key 
Moves, other supporting capital projects and strategies, 
timeframe and contact details.  Copies of the consultation 
material, case studies, Frequently Asked Questions are also 
available to download.  It will continue to be pushed through 
the various BCC Corporate Communications channels and 
DfC and DfI platforms.  

 
3.11 Whilst engagement will mainly take place online, there is 

also an extensive programme of in-person and virtual 
meetings organised throughout the consultation to gain 
holistic feed back on the proposed interventions, and to take 
on board additional recommendations  to ensure that the 
final document is representative of the needs of the city 
centre business, transportation, community, visitor and user 
perspective.   

 
3.12 Specifically, there is targeted engagement with partnership 

bodies that have a wide membership and reach and can 
disseminate information and host engagement sessions 
including Belfast Chamber, BIDs, Neighbourhood Renewal 
Partnerships, Area Partnerships, Community Planning 
Partnership and Boards, disability groups, cultural groups, 
City Reopening Group, QUB, UU and the Community Campus 
Regeneration Forum, professional bodies, representatives 
from tourism and active travel sectors and various BCC 
internal staff networks including the Women’s Network, 
PROUD and ABLE networks.  Officers have also reached out 
to Council fora such as the Shared City Partnership, Migrant 
Forum, Greater Belfast Seniors’ Forum, Equality Consultative 
Forum, among others.  There will also be focused 
engagement with different elements of DfI (e.g. Section 
offices, Active Travel), Translink and DfC (including public 
realm, MAG, housing and HED).   
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3.13 Feedback from these sessions will be added to the online 

public consultation survey which asks the public to 
comment to what extent they agree or disagree with the 
proposed Key Moves, the short and long term interventions 
and provide any additional comments or suggestions on 
these. Within the survey we also asked people to drop a pin 
into a map to identify their favourite place in Belfast and tell 
us why.  

 
3.14 To date, feedback is largely positive and supportive.  This is, 

in part, a result of ongoing engagement with key civic 
stakeholders since the completion of Phase 1 and the use of 
the Visioning Principles to guide recovery interventions that 
kept a focus on the wider strategic context of the changing 
city centre landscape and opportunities for transformation.  
Officers are closely monitoring the feedback and weekly 
reports are sent to Jacobs (specialist consultants assisting 
Council, DfC and DfI) so that they can consider the material 
on a rolling basis.  Jacobs will develop a Post-Consultation 
report that will provide an overview of the feedback and 
submissions, and detail the engagement and 
communications undertaken. 

 
3.15 As of 26 October, there has been 344 responses to the online 

consultation and 2,200 views of the site and 98.5% of 
responses have been from individuals. The feedback on the 
proposed Key Moves indicates strong support for the 
proposals: 

 
3.16 Key Move 1: Create Civic Spine with focus on people 
 66.6% Strongly agreed 
 25% Agree somewhat 
 3.2% Neither agree nor disagree 
 2.9% Disagree somewhat 
 2.3% Strongly disagree  
 
3.17 Key Move 2: Reimagine the inner ring road and end car 

dominance  
 

70.6% Strongly agreed 
18.6% Agree somewhat 
4.4% Neither agree nor disagree 
2.6% Disagree somewhat 
3.8% Strongly disagree  

 
3.18 Key Move 3: Promote City Centre Living  
 
 75.9% Strongly agreed 
 17.7% Agree somewhat 
 4.7% Neither agree nor disagree 
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 0.9% Disagree somewhat 
 0.9% Strongly disagree  
 
3.19 Key Move 4: Embrace the River Lagan and Waterfront 
 
 85.8% Strongly agree 
 11.6% Agree somewhat 
 1.8% Neither agree nor disagree 
 0.3% Disagree somewhat 
 0.6% Strongly disagree  
 
3.20 In addition, a number specific suggestions have come 

through the survey which will also be taken into 
consideration when carrying out the Multi-Criteria Analysis 
to assess the social, economic and environmental impact of 
the interventions prior to making the final recommendations: 

 

 Reduce speed limits in the Belfast metro area to 
15pmh 

 Charging zones for polluting vehicles 

 No idle zones 

 Meanwhile use and social enterprise economic zones 

 Superblocks 

 Stitch over the grey river. Westlink is the largest 
economic barrier in the city; add resilience with 
multiple routes  

 
3.21 Targeted engagement will continue throughout November 

and December and it is envisaged that this will raise and 
highlight specific geographic areas and proposed 
interventions e.g. Linen Quarter Sustainable District, the INW 
Regeneration Framework etc. Feedback from presentations 
carried out to date to groups also indicate support for the 
Vision and flagged up specific issues e.g. opportunities for 
enhanced connectivity with neighbouring communities 
including Sailortown, TQ area, Carrickhill etc; Durham Street 
and the need for connectivity to the city within Weaver’s 
Cross development; dereliction around Shaftesbury Square; 
opportunities for public spaces such as Backstaff Square 
and opportunities to better link and connect our public 
spaces.  

 
3.22 Timeframe and delivery  
 
 The programme timeline is intensive, and will require  

ongoing updates and approvals to keep Members, Ministers, 
Chief Officers and Permanent Secretaries updated. The 
indicative timeframe and dates are set out below: 
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 Consultation Close:  23rd December 2021 

 Analysis of emerging interventions:  Dec 2021 – Jan 
2022 

 Review, collate & analyse consultation response: Jan 
2022 

 Draft Document for sign-off: March 2022 

 Finalise and publish document: April 2022 

 Identify funding streams & delivery of Interventions: 
April 2022 – Dec 2026 

 
3.23 Jacobs is aware that ABV interventions need to be both 

deliverable and aspirational to deliver the effective change 
that is required to meet our Resilience and Climate targets, 
which will be at the heart of the Bolder Vision work.  Taking 
into account the major investment opportunities outlined in 
section 3.1 of this report a focus of ABV is to help shape 
these major schemes in line with the Bolder Vision 
principles/key moves but also to identify additional catalyst 
schemes and interventions that can be delivered at pace, and 
that can be delivered through joint public/private sector 
delivery.   

 
3.24 The Innovation & Growth Commission’s report ‘Reset for 

Growth’ highlighted that a Bolder Vision was fundamental to 
creating a connected and animated city core.  A key 
proposition within the report was the delivery of key 
commitments in the Bolder Vision by 2026.  It referenced the 
need to invest in significant transformational interventions 
arising from ABV, as well as the importance of wider city to 
community connectivity. In order to accelerate delivery it 
highlighted the need to establish a long-term city 
revitalisation programme to support active travel, 
pedestrianisation and green spaces and that the delivery of 
the Bolder Vision should be supported by a three year joint 
funding programme (BCC/DfI/DfC) to accelerate delivery.   

 
3.25 As projects and interventions are refined and developed as 

the ABV process progresses, consideration will also need to 
be given as to how the Council and other partners can 
identify or prioritise funding opportunities and align 
corporate priorities and programmes  against the Bolder 
Vision Strategy and subsequent action plan. 

 
3.26 Wider City Connectivity Programme 
 
 ABV provides the foundation for the emerging wider city 

connectivity programme that seeks to address the need to 
improve connectivity and active travel from and to the city 
core right across the city and provide access for 
communities to key destinations and facilities, including the 
Belfast Hills.  This connectivity programme links into 
ongoing work across Council and a number of other bodies 



D City Growth and Regeneration Committee 
2238 Wednesday, 10th November, 2021 
 

including DfI, DfC, the private sector, Translink etc.  It 
includes for e.g. DfI’s Strategic Cycle Network; active travel 
and place-making initiatives that address barriers and 
improve connections and capital projects such as 
greenways.  It also aligns with the emerging proposals for 
the ‘Belfast Urban Greenway’ (BUG) Initiative, as previously 
reported to this Committee in October 2020 and August 2021. 
The BUG will seek to enhance connectivity to and from the 
city centre and create an urban greenway concept through 
the city centre. 

 
3.27 Members will also be aware through previous reports (most 

recently reported in October 2021) that the thematic area of 
access, connectivity and active travel have been identified in 
the Community Planning Partnership and the City 
Development Board as a key priority. The City Development 
Board has representation across key stakeholders relevant 
to access, connectivity and active travel including DfI, DfC, 
Sustrans, Translink, SIB, VCSE, private sector etc. 
A workshop focused on reinvigorating the Board and 
shaping and influencing the refresh of the Belfast Agenda is 
planned for 19 November. The key focus will be on agreeing 
a collective position on the city’s priorities and identification 
of gaps and opportunities for collaboration that will inform 
the future action plan. This will also provide an opportunity 
to bring a cohesive approach this cross cutting area of 
connectivity and active travel.  

 
3.28 Governance 
 
 The Oversight Group established in Phase 1 consisted of the 

BCC Chief Executive and the Permanent Secretaries from DfI 
and DfC.  This has continued and provides oversight and 
decision making for strategic direction at key milestones.  
Within this structure, the Permanent Secretaries and Chief 
Executive would escalate decisions to the Ministers and 
Members for final approval.  

 
 As part of the ongoing engagement between BCC/DfC/DfI a 

meeting with the Ministers and the Lord Mayor, CX and 
senior Council officers is planned to take place in City Hall 
with a view to discussing strategic infrastructure, 
regeneration  and connectivity schemes that impact on ABV.  

 
 Regular reports will continue to be brought via the City 

Growth and Regeneration Committee and political 
engagement will also be held via the Party Group Leaders’ 
Consultative Forum. Engagement with the Forum is 
scheduled for November and mid-February.  



City Growth and Regeneration Committee D 
Wednesday, 10th November, 2021 2239 

 
 

 
3.29 Financial and Resource Implications 
 
 None associated with this report. 
 
3.30 Equality or Good Relations Implications / 
 Rural Needs Assessment 
 
 None associated with this report, however, an EQIA 

Screening will be carried out on the Strategy.” 
 
 The Committee noted: 
 

 The Bolder Vision consultation material and the proposed Key 
Moves and potential short and longer-term interventions; 

 The consultation activity; feedback to date and associated issues 
in relation to further engagement, timeframes and delivery; 

 That a key objective of the Bolder Vision was to enable key design 
decisions to be made on the city’s emerging strategic capital and 
infrastructure projects as well as informing major private and 
public sector regeneration schemes and sustainable and active 
travel networks, and that, it aimed to strengthen and support the 
diversification of the city centre and enable improved connectivity 
with surrounding communities; 

 That, as the Bolder Vision process progresses ,and interventions 
were refined and developed, consideration would need to be given 
to how the Council and other partners, could prioritise funding 
opportunities and align corporate priorities and programmes 
against the Bolder Vision Strategy and subsequent action plan; 
and 

 That, the Bolder Vision provided the foundation for the emerging 
wider city connectivity programme, that was seeking to address 
the need to improve connectivity and active travel right across the 
city, and that, connectivity and active travel had been identified in 
the Community Planning Partnership: City Development Board as 
a key priority. 

 
 The Committee agreed to write to the Minister for Infrastructure, to request that 
the Department’s work on junctions would be expedited as soon as possible, and that 
double yellow lines would be installed in the Ulster University area, including Clifton St 
and Fredrick St to address the ongoing parking issues in the area. 
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City Centre Open Spaces 
 
 The Senior Development Manager reported that, officers were undertaking a 
review of open space within the city centre with a view to identifying potential 
interventions to improve existing spaces, as well as creating new spaces with an 
emphasis on greening and softening otherwise, hard urban environments.  
 
 He explained that an audit was underway, which would enable the identification 
of priority sites or projects, ranging from short term to permanent placemaking projects.  
 
 He provided the Members with a brief update on the undernoted projects, which 
were in development across the city: 
 

 City Quays Gardens;  

 North South Spine Road and Little Your Street/Little Patrick 
Street Area;  

 Cathedral Gardens; and  

 RSUA Design Competition for Early Career Architects 
2021.  

 
 A number of Members raised concerns regarding the consideration of a 
temporary meanwhile use of the Council-owned lands at Corporation Street, for a 
RSUA/JP Corry Open Belfast Design Competition, as it had previously been put forward 
as a potential site for a housing led mixed-use regeneration scheme.  
 
 Following further discussion, the Committee agreed: 
 

 To note the update on emerging open space and placemaking 
projects across the city centre, including the Belfast Harbour 
Commissioners City Quays Gardens, the City Quays North-South 
Spine, the Little York – Little Patrick Street scheme and the INW / 
Cathedral Gardens Open Space Framework; and 
 

 That, a report would be brought back to the December meeting of 
the Committee, which would consider alternative Council-owned 
lands, for a temporary meanwhile use for the RSUA/JP Corry 
Open Belfast Design Competition. 

 
High Street Task Force Call for Evidence 
 
 The Senior Development Manager informed the Committee that, The Executive 
Office had formed a Hight Street Task Force, which comprised of members from key 
areas, including retail, hospitality, culture and arts sector and, the community and 
voluntary sector.  
 
 He reported that the Hight Street Task Force had launched a Call for Evidence, 
the first stage of an ongoing public engagement process, which would run from 
24th October, until 6th December.  He highlighted the themes identified in the Call for 
Evidence, relating to the issues high streets were facing.    
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 He pointed out that, responses to the Call for Evidence, would inform a draft 
report relating to high street issues, and it had been proposed that a final report would 
be presented to the Executive by June, 2022.  
 
 He put forward to the Committee that, officers would develop draft responses to 
the questions posed in the Call for Evidence document, and that a draft response would 
be brought to the Party Leaders’ Forum, at its meeting on 25th November.  He stated 
that the final response would be brought back, retrospectively, given the timeframe, to 
the December meeting of the Committee.  
 
 The Committee agreed to: 
 

 Note that the Executive Office has launched the High Street Task 
Force Call for Evidence, in order to gather evidence, data and 
views on a wide range of issues relating to the High Street, with a 
closing date of 6th December 2021 for responses; and 
 

 That officers prepare a draft response which would be brought via 
Party Leaders Forum on 25th November, with the final response 
brought back retrospectively to the Committee, at its meeting in 
December. 

 
DfC Covid-19 Recovery Revitalisation  
Programme Update 
 

(The Chairperson, and Councillors Brooks, Hussey, Maskey, and McMullan, 
who had declared an interest in this item, left the meeting for the duration.  

Alderman Dorrian, deputised for the Chairperson, in his absence.) 
 
 The Senior Development Manager outlined the detail of the undernoted report: 
 

“1.0 Purpose of Report or Summary of main Issues 
 
1.1 To update Members on the progress of the DfC Covid-19 

Revitalisation Programme. 
 
2.0 Recommendations 
 
2.1 The Committee is asked to: 
 

 Note the updates on the DfC Revitalisation 
Programme projects contained within this paper and 
the continued importance of the use of streets and 
spaces to assist businesses and communities as part 
of a wider programme of work focused on 
Reimagining the Public Realm.   
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 To note the progress and completion of a number of 
projects within the programme with further detail to be 
provided in a presentation to this Committee Meeting. 

 To note, in respect of the Castle Place Hub project, the 
current position and in particular the request from DfC 
to the Council to take ownership of the new kiosk at 
Castle Place.   

 To agree the proposed approach (as below) in terms 
of the Council taking ownership of the new Castle 
Place kiosk subject to approval of the business case 
by DfC and approval by SP&R Committee on the 
transfer of the kiosk to Council and relevant licences 
and business case implications.  

 
3.0 Main report 
 
3.1 Background 
 
 The CG&R Committee have received regular updates and 

provided approvals relating to the DfC Covid-19 
Revitalisation Programme - a £4.039m programme funded via 
DfC, DfI and DEARA to bring forward and deliver a range of 
economic, cultural and physical interventions to support 
businesses to trade efficiently during the Covid-19 
restrictions and to maximise and create more outdoor space 
for businesses.  

 
3.2 Progress 
 
 In terms of progress on delivery of the Programme, at the 

end of September a total of £2.6m has been spent or directly 
allocated to delivery partners with a forecast to complete the 
programme by March 2022. As previously reported, officers 
are continuing to work with contractors and delivery partners 
to minimise the impacts of the global supply and contractor 
availability issues. The majority of the procurement is now 
complete, and contract works programmes are been finalised 
with suppliers and contractors for the remaining work 
packages, minimising the impacts of these issues and 
further reports will be brought to this Committee as 
appropriate. 

 
3.3 The following sections provide an outline of a few of the 

projects recently completed to date and projects in progress, 
with Appendix 1 Table providing a summary overview of the 
projects being delivered as part of the overall programme. 
Appendix 2 sets out the detail of the wide range of projects 
being delivered as part of the Business Cluster Community 
Grants.  Members are also asked to note that a presentation 
will be provided to this Committee meeting providing further 
detail on the projects delivered through the Revitalisation 
Programme.  
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  Sustainable and Active Travel (DfI Funded as part of the DfC 
Revitalisation Fund) 

 
 The following are some of the projects currently being 

delivered: 
 
3.4 Queens University Active Travel Hub involves the completion 

of a new active travel hub, jointly funded by the Covid-19 
Revitalisation Programme and QUB to encourage more 
people to choose cycling as a means of transport in and 
around the city, officially opened and launched on 17th 
September 21. The hub will be operated by social enterprise 
Big Loop Bikes and is one strand of the Universities goal to 
reach net-zero carbon emissions as set within their Strategy 
2030 

 
3.5 Cathedral Gardens Active Travel Hub is currently awaiting 

planning approval with delivery expected in February 2022. 
The tender for the construction works is now complete and 
pending appointment and the Expression of Interest for the 
preferred operator has now closed and officers are currently 
assessing the returns.  

 
3.6 The e-cargo bike scheme – a pilot scheme that aims to 

improve air quality, reduce kerb parking and congestion by 
providing a sustainable delivery option for first mile/last 
mile/onforwarding and only mile deliveries has been 
appointed to local company, Streetdock. Streetdock are 
currently mobilising to commence operations in December 
2021. 

 
3.7 Bolder Vision 
 
 On the 30th September we launched a 12 week public 

consultation on ‘A Bolder Vision for Belfast’ Reimagining our 
City Centre – an ambitious connectivity blueprint for the city 
centre on how to create a vibrant place, support our 
economy and our health and well-being. A detailed report on 
the Bolder Vision is included on the Agenda for this 
Committee Meeting, and the projects been brought forward 
by the Revitalisation Programme form a key element in the 
development of the Bolder Vision and how the city can better 
use its spaces and places.  
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3.8 Business Cluster & Community Grants [£10k - £25k capital 

grants] 
 
 To bring forward this capital grants scheme for citywide 

environmental improvement schemes, proposals were 
sought on interventions that would support business 
operation and recovery; enhance physical spaces; increase 
civic participation and sense of ownership; and encourage 
people to live, work, visit and invest in local areas. A total 
£1,067,204 has been approved for some 51 applications with 
7 successful city centre applications and 44 successful 
applications outside city centre. This grant programme is 
supporting 35 Community Groups and Social Enterprises 
and 16 business clusters across the city, with a full list 
including project description included within Appendix 2 of 
this report. This funding allocation comprises £700k of 
funding from the Revitalisation Programme and £450k from 
BCC as previously reported to this Committee.  

 
3.9 As of end of September £750k has been provided to the 

successful applicants and officers continue to work with 
the remaining successful applicants in conjunction with the 
Integrated Design Team to secure relevant statutory 
approvals and support delivery of the projects. 

 
 Ongoing Projects: 
 
3.10 Castle Place Kiosk 
 
 This project involves the creation of new public realm and 

streetscape enhancements within a key junction of the city 
centre, including the extension of the existing pavement 
width, reallocation of road space to create a new cycle lane 
and the creation of a new kiosk that offers a unique city 
centre kiosk and key attractor located in a prime retail pitch. 
This project forms a significant project in terms of informing 
the future treatment of this central city centre location, 
incorporating enhanced public space encouraging footfall 
and dwell time, with segregated active travel infrastructure 
and unique architecture that incorporates the cultural and 
historical significance of the conservation area.  

 
3.11 This joint DfI/DfC/BCC project was agreed to have DfI 

installing the roadworks, BCC delivering the Kiosk build and 
above ground elements, and DfC to undertake the long-term 
ownership and operation of the kiosk structure.  
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3.12 DfI have commenced the road realignment works and are 

due to complete works in early November. DfC were in the 
process of applying for a Streetworks licence for the 
structure and had underwent an advertisement process to 
appoint a preferred operator for the kiosk.  Following receipt 
of 16 applications DfC commenced discussions with a 
preferred operator and have removed their existing kiosk 
from this location to make way for the new kiosk. BCC has 
awarded the contract for the fabrication and installation of 
the kiosk.    

 
3.13 With regards to the new Kiosk, DfC have recently informed 

the Council that, on further consideration of the proposal, 
they do not in fact have the statutory vires to enable them to 
undertake the ownership of the kiosk and, following detailed 
discussions, have requested that the Council considers 
undertaking the long-term ownership of the new kiosk. 
To enable this a number of considerations need to be made: 

 

 Current Committee (CG&R and SP&R) approval is for 
BCC to install the kiosk with ownership transferring to 
DfC on completion.  

 Undertaking the ownership of the kiosk will have a 
resource and revenue tail implication for Council. DfC 
have requested that Council submit a business case 
to DfC that outlines the implications and any revenue 
tail implications associated with this new asset for 
consideration. However, it should be noted that the 
operator marketing process undertaken by DfC and 
subsequent operator proposal was predicated on an 
annual lease to the operator with a rent payable and 
the operator being responsible for rates and Public 
Indemnity and contents insurance.  

 BCC will need to undertake their own marketing 
exercise to secure an operator and thereafter enter 
into an appropriate lease agreement, which will 
involve future landlord lease management 
responsibilities.    

 BCC would be required to undertake a Streetworks 
licence from DfI 

 
3.14 A business case is currently been prepared to submit to DfC 

outlining the financial implications to the Council and 
seeking appropriate financial recompense arrangements 
from DfC to offset this. Prior to formally responding to DfC 
on this matter Committee is asked to consider agreeing to 
this approach, which will be subject to approval of the 
business case by DfC [regarding financial implications] and 
approval by SPR Committee on the transfer of the kiosk to 
Council and relevant licences and any business case 
implications, as well as future approval to any lease 
agreements. 
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3.15 Financial and Resource Implications 
 
 The capital costs associated with the identified projects are 

met by the DfC Covid-19 Revitalisation Programme with 
additional funding from BCC as identified in 3.8 of this 
report.  

 
 As above, a business case is being submitted to DfC in 

respect of the Castle Place Kiosk to address any financial 
implications for Council and requesting appropriate financial 
recompense from DfC to offset this.  The intention is to 
market the kiosk and secure an operator on a lease/tenancy 
arrangement with an annual rent and responsibility for other 
outgoings as appropriate.   

 
3.16 Equality or Good Relations Implications/ 
 Rural Needs Assessment 
 
 Impact assessment complete on overall programme and kept 

under review.” 
 
 The Committee agreed: 
 

 To note the updates on the DfC Revitalisation Programme projects 
and the continued importance of the use of streets and spaces to 
assist businesses and communities, as part of a wider programme 
of work focused on Reimagining the Public Realm;  
 

 To note the progress and completion of a number of projects 
within the programme;  

 

 To note, in respect of the Castle Place Hub project, the current 
position and in particular the request from DfC to the Council to 
take ownership of the new kiosk at Castle Place; and 

 

 The proposed approach, in terms of the Council taking ownership 
of the new Castle Place kiosk, subject to approval of the business 
case by DfC and approval by Strategic Policy and Resources 
Committee, and relevant licences and business case implications. 

 
 (The Chairperson and Councillors Brooks, Hussey, Maskey, and McMullan, 
who had declared an interest in this item, returned to the meeting at this point in the 
proceedings.) 
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Strategic and Operational 

 
Notices of Motion - Quarterly Update 
  
 The Committee considered the undernoted report: 
 

“1.0 Purpose of Report or Summary of main Issues 
 
1.1 This report provides a quarterly update on the Notices of 

Motion that City Growth & Regeneration are responsible for, 
in line with the agreement at SP&R Committee that all 
Standing Committees will receive a quarterly update. 

 
2.0 Recommendations 
 
2.1 It is recommended that the Committee: 
 

 Notes the updates to all Notices of Motion that this 
Committee is responsible for as referenced in 
Appendix 1; and 

 Agrees to the closure of a number of Notices of 
Motion, as referenced in Appendix 1 and noted in 
paragraph 3.5 below. 

 
3.0 Main report 
 
3.1 Key Issues  
 
 At SP&R Committee on 25th October 2019, the following 

Notice of Motion was agreed: 
 
 ‘That this Council notes that other Councils produce a 

monthly status report in relation to Notices of Motion; and 
agrees Belfast City Council adopts a similar practice and 
produces a monthly Notice of Motion Update which will be 
brought to each full Council Meeting, detailing the following: 

 
1. Date received 
2. Notice of motion title 
3. Submitted by which Councillor 
4. Council meeting date 
5. Committee motion is referred to 
6. Outcome of committee where Notice of Motion will be 

debated 
7. Month it will be reported back to committee 
8. Other action to be taken.’ 



D City Growth and Regeneration Committee 
2248 Wednesday, 10th November, 2021 
 

 
3.2 Following Committee’s consideration of the report on the 

quarterly update of Notices of Motion in August 2021, it was 
agreed to close 4 Notices of Motion.  All subsequent Notices 
have been added to the database in Appendix 1 which shows 
11 active Notices of Motion and Issues Raised in Advance for 
which this Committee is responsible. 

 
3.3 Notice of Motion Updates 
 
 As previously noted by Committee, given the current 

pressures in responding to the pandemic, it has been 
difficult to afford the usual time towards progressing Notices 
of Motion.  Nevertheless, there has been progress in a 
number of notices of motion.  Members will also note that 
work on the database continues to be developed.   

 
3.4 Closure of Notices of Motion and Issues Raised in Advance 
 
 At SP&R Committee on 20th November, it was agreed that 

Notices of Motion could be closed for one of two reasons: 
 

 Category 1 - Notices of Motion which contained an 
action that has been completed.  All Notices of Motion 
within this category contained a specific task that has 
since been completed.  It is worth noting that, when 
Committee agree to action a Notice of Motion, there 
are sometimes additional actions agreed alongside 
the Notice of Motion.  As these are not technically part 
of the Notice of Motion, they are taken forward 
through normal committee decision making 
processes.  The Notice of Motion can therefore be 
closed, but additional actions related to it will 
continue to be progressed and reported to the 
committee.  These additional actions are not 
contained in this report but will be noted in the live 
database moving forward. 

 Category 2 - Notices of Motion have become Council 
policy or absorbed into a strategic programme of 
work.  These Notices of Motion did not contain a 
specific task that could be complete.  Instead, they 
were more strategic in nature and required changes in 
Council policy and/ or strategy for long term 
outcomes.  Those listed within this category have all 
been agreed by Committee and are now either Council 
policy or are currently being implemented through a 
Council strategy that is managed by a Standing 
Committee through the corporate planning process.   

 
3.5 CG&R Committee are asked to note and agree that the 

following 2 Notices of Motion are now closed: 
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 Category 1 Recommended Closures: 
 

 Closure of Donegal Street for Belfast Pride (Ref 190) - 
Request / events plan has not been received from the 
organisation to enable examination of the proposal for 
the road closure for Belfast Pride this year. As per the 
August Committee report, future proposals can be 
considered on submission of an events plan/formal 
request. 

 York Street Interchange Project (Ref 207) – a letter 
was issued to the Minister for Infrastructure on 
14th October 2021 inviting the Minister to consider the 
motion. 

 
3.6 Additional information in relation to these Notices of Motion 

and Issues Raised in Advance are available in Appendix 1. 
 
3.7 Financial and Resource Implications 
 
 There are no additional financial implications attached to this 

report.  Finance and resource implications are considered by 
Committee when taking decisions on the specific Notices of 
Motion and Issues Raised by Members. 

 
3.8 Equality or Good Relations Implications/ 
 Rural Needs Assessment 
 
 There are no equality, good relations or rural needs 

implications contained in this report. Implications are 
considered when taking forward the specific Notices of 
Motion and Issues Raised by Members.” 

 
 The Committee noted the update and agreed to the closure of a number of 
Notices of Motion.  
 
City Growth and Regeneration Committee Plan –  
Six Month Progress Report 
 
 The Committee considered the undernoted report: 
 

“1.0 Purpose of Report or Summary of Main Issues 
 
1.1 This paper provides a six month progress update on the key 

actions contained in the City Growth and Regeneration 
(CG&R) Committee Plan, as agreed by this Committee in 
June 2021. 



D City Growth and Regeneration Committee 
2250 Wednesday, 10th November, 2021 
 

 
1.2 The 2021-2022 Committee Plan was developed in the context 

of the Council’s Corporate Plan and the Belfast Agenda. 
The Committee will recall that the Committee Plan contains 
the commitments within the 2021-22 annual delivery plan for 
the Corporate Plan which fall under the remit of the 
Committee, plus additional deliverables that have been 
agreed by CG&R Committee and relevant to the Standing 
Orders of the Committee.  It sets out the main priorities and 
programmes of work that the Committee is overseeing to 
maximise the Council’s contribution to delivering a 
sustainable and inclusive recovery and the Belfast Agenda. 

 
2.0 Recommendations 
 
2.1 The Committee is asked to: 
 

 note the content of the report and that officers are 
continuing to progress the actions within the City 
Growth and Regeneration Committee Plan 2021-2022, 
as agreed by the Committee in June 2021. 

 
3.0 Main Report 
 
3.1 Whilst the City Growth & Regeneration Committee have a 

role to play across a number of the themes, the clear focus 
for this Committee is City Recovery, immediate emergency 
response and reopening etc whilst also continuing with work 
to deliver on longer term plans for the city, with key priorities 
that will help the people and businesses of Belfast continue 
to respond to, and recover from, the economic impact of the 
pandemic while also shaping the future development and 
sustainability of the city.   

 
3.2 In addition to the ongoing work to support the Community 

Planning Partnership, through the refreshed Jobs, Skills and 
Education Board and the City Development Board, this year 
the Committee has held a number of engagement and 
workshop sessions to enable strategic discussions to shape 
the Council’s role and position on key issues such as the 
future of the city and role of the city centre and the DfC 
Employability NI programme, which has led to the 
establishment of the interim Labour Market Partnership.  In 
addition to this there is regular and ongoing engagement 
with the City Stakeholder Group and a multi agency 
approach to city recovery measures etc. 

 
3.3 The Committee receive regular updates on progress with the 

delivery of specific programmes and initiatives such as; the 
DfC COVID19 Revitalisation Fund, Future City Centre 
programme, A Bolder Vision and A City Imagining Cultural  
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Strategy.  At the October 2021 meeting, the Committee also 
received detailed reports on the progress in relation to the 
Jobs and Skills work programme and the Business Support 
Services programme.   

 
3.4 This report therefore provides a composite overview. 

Appendix 1 outlines progress with the main commitments in 
the Committee Plan for the six month period (April-
September 2021). It should be noted that many of the 
commitments will continue to be delivered over the course of 
the year and the Committee will be kept informed of 
progress.  However, some examples of the progress 
delivered against the corporate themes of Our city - safe, 
vibrant, connected spaces and places, inclusive economic 
recovery and community recovery in the first six months of 
the 2021-22 are provided below. 

 
3.5 To support city recovery, the Business Cluster and 

Community Capital Grants scheme is virtually complete, with 
33 applicants obtaining grants across the city.  The DfC 
funding of £759k has now been spent in full. A further £450k 
from BCC was also made available to assist 18 other groups. 
The Local Business Interventions fund closed for claims on 
25th June, assisting 445 businesses.  

 
3.6 Work to support inclusive growth and recovery through 

employment initiatives over the last six months, a total of 427 
people enrolled on Employment Academy programmes, 
across a range of sectors. 176 have completed their 
programme and 141 have secured employment so far. 
Additionally, via our Youth Support Programme, has 
supported 186 young people who have, or are at risk of, 
dropping out of education, employment or training. To date, 
109 young people have progressed into positive outcomes. 
Officers continue to work with partners to develop 
employment pathways to emerging growth sectors within the 
technology and green sectors.  

 
3.7 The Committee has also noted that business start-up support 

has helped 306 individuals to develop 200 business plans, 
creating an estimated 120 jobs. Support has been provided 
to 40 Social Enterprise and Cooperative organisations, 4 of 
which were Cooperatives.  With a focus now on 
cooperatives, six outreach events for 120 attendees are 
being progressed. Committee agreed in October to 
accessing funding to support the delivery of area-based 
support for local business associations to increase vibrancy 
and drive footfall in anticipation of a go-live date in early 
November 2021. 
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3.8 Following Committee approval in September 2021, work is 

underway on two significant 12 week public consultation 
exercises to inform (i) the next phase of A Bolder Vision city 
centre connectivity study, which has been developed jointly 
between Council, Department for Communities and 
Department for Infrastructure. The Consultation will seek the 
views of consultees on a number of identified proposed ‘Key 
Moves’ to deliver radial change, as well as other potential 
short, medium and long term interventions and (ii) the 
10 year Tourism Plan, Make Yourself at Home.   

 
3.9 Delivering on the Belfast City Centre Regeneration & 

Investment Strategy (BCCRIS) and associated masterplans 
remains a priority.  This includes the Inner North West, with 
the publication of the Masterplan and action plan; 
progressing with a programme of work around Housing Led 
Regeneration which includes the city centre strategic site 
assessments to facilitate city centre living through the 
strategic use of public sector city centre land assets.  The 
strategic sites include the Inner North West – Northern 
Cluster, with a development brief agreed with DfC and 
issued, aimed at achieving the delivery of a residential led 
mixed-tenure, mixed-use scheme with a focus on place-
making development. The Inner North West – Southern 
Cluster is progressing with a concept regeneration plan 
seeking to maximise the regeneration potential of this 
significant area of the city centre, strategically located in 
close proximity to the core retail area, the new university, the 
site of the new Destination Hub and existing residential 
communities. Dunbar Cluster, master planning exercise in 
underway to maximise the place-making potential arising 
from the comprehensive redevelopment of a number of co-
located sites. Exchange St / Corporation St; Gloucester 
Street and Ormeau Avenue, planning assessments all 
complete and progressing with concept making plans at 
Ormeau Avenue. In addition to the ambitious programme of 
work within the city centre, a city wide approach has been 
taken to the strategic site assessments. Officers are working 
collaboratively with a number of other public sector bodies in 
the mapping and identification of public sector lands for 
housing. This includes the establishment of a Housing Led 
Regeneration Sub Delivery Group within the Community 
Planning structures of the City Development Board, chaired 
by NIHE Chief Executive to over see a detailed programme of 
work which will bring together the various strands of work 
undertaken by a number of pubic bodies in relation to the 
mapping and identification of public lands for housing led 
regeneration. Work is progressing on the development of a 
City Centre Living Vision aimed at bringing forward housing 



City Growth and Regeneration Committee D 
Wednesday, 10th November, 2021 2253 

 
 

development at scale; completing Phase 1 of the Entries 
Programme with Phase 2 underway and ongoing work with 
key partners and stakeholders on major regeneration and 
infrastructure schemes in the city such as Transport 
Hub/Weavers Cross, Ulster University campus and BRT 
Phase 2. 

 
3.10 As noted by Committee in August, the Council’s strategic 

acquisition of a city centre site marked a significant step in 
the Council’s regeneration role in shaping the future of the 
city centre and the diversification of uses. Further updates 
on this and strategic proposals for the city centre will be 
brought to Committee for consideration.  

 
3.11 Support for the Belfast Region City Deal continues, in 

particular the Belfast Destination Hub, with a decision due in 
the next month.  This will signal further opportunities for the 
regeneration and future of the city centre as well as being a 
key strategic asset for the delivery of the 10 year A City 
Imagining Cultural Strategy and draft 10 Year Tourism Plan. 

 
3.12 Partnerships are key to delivering on the City’s strategic 

ambitions.  The joint public / private sector Renewed 
Ambition Programme is continuing at pace focusing on 
maximising the impact of the joint partnership for developing 
regeneration, infrastructure and a modern built environment 
for the City of Belfast. Work is ongoing to complete the 
Social, Economic and Environmental Impact of Real Estate 
and Regeneration Investment Research. 

 
3.13 Financial and Resource Implications  
 
 Progress is in line with the agreed Committee Plan, annual 

work plans and associated Departmental budgets. 
 
3.14 Equality or Good Relations Implications / 
 Rural Needs Assessment 
 
 Strategies, programmes and actions within the Committee 

Plan are developed and delivered in consultation with the 
Council’s Equality & Diversity Officers and subject to 
appropriate equality, good relations and rural needs 
assessment.” 

 
 In response to a query from Councillor O’Hara regarding an update on a 
previous Notice of Motion in relation to Air Passenger Duty, the Strategic Director of 
Place and Economy stated that he would provide an update to a future meeting of the 
Committee.  
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 The Committee noted the content of the report and that officers were continuing 
to progress the actions within the City Growth and Regeneration Committee Plan 2021-
2022, as agreed by the Committee at its meeting in June, 2021. 
 
 
 

Chairperson 
 


