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CITY GROWTH AND REGENERATION COMMITTEE

Subject: Motion – Redevelopment and Regeneration of the City Centre

Date: 5th June, 2019

Reporting Officer: Henry Downey, Democratic Services Officer

Contact Officer: Henry Downey, Democratic Services Officer

Restricted Reports

Is this report restricted? Yes No

If Yes, when will the report become unrestricted?                                               

After Committee Decision
After Council Decision
Some time in the future
Never

Call-in

Is the decision eligible for Call-in?                                                 Yes No

1.0 Purpose of Report/Summary of Main Issues

1.1 To bring to the Committee’s attention a Motion regarding the Redevelopment and 

Regeneration of the City Centre, which was presented to the Council on 21st May. 

2.0 Recommendation

2.1 The Committee is requested to note the Motion and that it will be considered later in the 

meeting, in the context of the report on Castle Place and Pedestrianisation. 

3.0 Main Report

3.1

3.2

Key Issues
The following motion on the Redevelopment and Regeneration of the City Centre, which was 
proposed by Councillor Lyons and seconded by Councillor McKeown, was presented to the 
Council at its meeting on 21st May: 

“This Council notes the challenges created by the fire in Bank Buildings and the 
ongoing Council led effort to stimulate economic activity in the area using street 
animation, pop up play parks and other incentives. 

X

X
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3.3

3.4

3.5

3.6

 

The Council also notes that the redevelopment of our city centre as a shared and 
mixed use space offers traders, residents and visitors a range of economic, social 
and cultural opportunities. 
 
Noting the Department for Infrastructure’s public consultation on the future use of 
the streets around Castle Place and Donegall Place, the Council calls for the 
pedestrianisation of this area.”

In accordance with Standing Order 13(f), the Motion was referred without discussion to the 

City Growth and Regeneration Committee.

The report on Castle Place and Pedestrianisation, which will be considered later in the 

meeting, has made reference to Councillor Lyons’ Motion.  

Financial and Resource Implications
None.

Equality or Good Relations Implications/Rural Needs Assessment
None.

4.0 Documents Attached

None
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CITY GROWTH AND REGENERATION COMMITTEE

Subject: East Belfast Translink Depot – Response from Department for 
Infrastructure

Date: 5th June, 2019

Reporting Officer: Henry Downey, Democratic Services Officer, ext. 6311

Contact Officer: Henry Downey, Democratic Services Officer, ext. 6311 

Restricted Reports

Is this report restricted? Yes No

If Yes, when will the report become unrestricted?                                               

After Committee Decision
After Council Decision
Sometime in the future
Never

Call-in

Is the decision eligible for Call-in?                                                 Yes No

1.0 Purpose of Report/Summary of Main Issues

1.1 To bring to the Committee’s attention a response from the Department for Infrastructure to 

the Council’s correspondence in relation to the East Belfast Translink Depot, following the 

Council meeting on 4th March.

2.0 Recommendation

2.1 The Committee is requested to note the response and to take such action thereon as may 

be determined.   

3.0 Main Report

3.1

Key Issues

The Committee will recall that, at its meeting on 10th October, 2018, it granted approval for 
officers to meet with Translink representatives to discuss a potential site search that could 
accommodate any future relocation of the East Belfast Translink Depot. On 13th February, 
the Committee noted, as part of a report providing an update on infrastructure and transport 
issues, that Translink had agreed, in principle, to work collaboratively with the Council in 

X

X
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3.2

3.3

3.4

3.5

3.6

3.7

3.8

terms of a feasibility exercise to identify potential sites that could deliver their operational 
and logistical needs. 

The Committee’s decision to note that information had, on 4th March, been amended by the 
Council to provide that officers enter into discussions also with representatives of the 
Department for Infrastructure, with a view to identifying other viable locations for the depot 
prior to proceeding with the study. 

A letter was forwarded subsequently to the Department for Infrastructure and a response 
from Ms. S. Kerr, Director, Public Transport Division, is attached. 

Ms. Kerr explains that, at present, Translink has no plans to relocate the East Belfast 
Translink Depot and points out that it continues to play a central role in delivering urban 
public transport, as it is ideally based to keep operational costs to a minimum. However, the 
Department for Infrastructure would, she states, not rule out the relocation of the depot in 
the longer term but would need reassurance that an alternative site would offer a similar 
level of efficiency and cost effectiveness and could be achieved with no financial detriment 
to Translink. She adds that she is aware that the Council has commissioned a study to 
examine alternative sites within the City and that, should the objective be to identify realistic 
options for further consideration by Translink, those issues would need to be fully 
addressed. 

Ms. Kerr concludes by stating that she would be happy to meet with Council representatives 
to discuss the matter further. It should be noted that DfI will be presenting its Annual Spring 
Report at a future meeting of the City Growth and Regeneration Committee (date to be 
confirmed) and it is proposed that the Committee discuss the matter with DfI in more detail, 
if required.  

It should be noted also that the Council has not yet commissioned the study to examine 
alternative sites within the City which would meet the requirements of DfI and Translink. 
Approval to undertake the study would be required from the Committee and the Council. 

Financial and Resource Implications
None.

Equality or Good Relations Implications/Rural Needs Assessment
None.

4.0 Documents Attached

Response from DfI
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Dear Mr Downey, 
 
 
RE: EAST BELFAST TRANSLINK DEPOT 
 
 
I refer to your letter of 9th April 2019 regarding the Council’s request to enter into 

discussions with the Department in relation to exploring viable new locations for 

the East Belfast Translink Depot. 

 

At present, Translink has no plans to relocate the depot.  The East Belfast depot 

continues to play a central role in delivering efficient urban public transport as it is 

ideally based to keep operational costs to a minimum. However, the Department 

would not completely rule out the relocation of the depot in the longer term but 

would need reassurance that an alternative would offer a similar level of efficiency 

and cost effectiveness and could be achieved with no financial detriment to 

Translink.  

 

I am aware that the Council has commissioned a study to examine alternative 

sites within the city. If the objective is to identify realistic options for further 

consideration by Translink, these issues would need to be fully addressed. 

 

 

 

 
Public Transport Division 
 
 
Mr Henry Downey 
Democratic Services Officer 
Belfast City Council 
Legal and Civic Services Department 
City Hall 
Belfast 
BT1 5GS  
 
[downeyh@belfastcity.gov.uk] 

 
 
Room 3-29 
Clarence Court 
10-18 Adelaide Street 
Belfast 
BT2 8GB 
 
Tel: 028 905 86228 
Fax: 
 
Your reference: HD/JT 
Our reference: INT/20/2019 
 

08 May 2019 
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If it would be helpful, I am content to meet with representatives of the Council to 

discuss this matter further.   

 
Yours faithfully, 
 
 

 
 
SIAN KERR 

Director,  
Public Transport Division, 
Department for Infrastructure. 
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CITY GROWTH AND REGENERATION COMMITTEE

Subject:

Requests to Present:

- Northern Ireland Transport Holding Company (Weavers Cross) 
- Pragma Consultants (Retail Analysis)
- Northern Ireland Water

Date: 5th June, 2019

Reporting Officer: Cathy Reynolds, Director of City Regeneration and Development

Contact Officer: Cathy Reynolds, Director of City Regeneration and Development

Restricted Reports

Is this report restricted? Yes No

If Yes, when will the report become unrestricted?                                               

After Committee Decision
After Council Decision
Sometime in the future
Never

Call-in

Is the decision eligible for Call-in?                                                 Yes No

1.0 Purpose of Report/Summary of Main Issues
1.1 The purpose of this report is to seek the Committee’s approval to receive at a future meeting 

presentations from the Northern Ireland Transport Holding Company on the Weavers Cross 

Regeneration Project, from Pragma consultants on a Retail Analysis of the City centre and 

from NI Water on its water and wastewater infrastructure and services. 

X

X
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2.0 Recommendation
2.1 The Committee is requested to receive at a future meeting: 

 a presentation from the Northern Ireland Transport Holding Company on the Weavers 

Cross Regeneration Scheme;

 a presentation from Pragma Consultants on the City centre retail analysis; and

 a presentation from NI Water on its water and wastewater infrastructure and services. 

3.0 Main Report
3.1

3.2

3.3

3.4

3.5

Members will be aware of the ongoing work to deliver the Belfast City Centre Regeneration 

and Investment Strategy (BCCRIS). This includes a commitment to better manage the City 

centre retail offer and to maximise the opportunities from the development of Weavers Cross. 

A key policy within BCCRIS focuses on the need to manage the retail offer and, in line with 

the challenging retail issues affecting the city centre, Pragma Consultants (formally FSP 

Retail Consultants) were commissioned to undertake a Retail Analysis of the city centre. The 

scope of the Retail Analysis was developed in conjunction with the Council, along with 

members from the Belfast Chamber of Trade and Commerce, including representatives from 

key retailers, with further engagement with these bodies planned.  It is proposed that Pragma 

attend a future meeting of the Committee to present its findings.   

Weavers Cross is a regeneration scheme adjoining the newly proposed Transport Hub and 

is being led by the Northern Ireland Transport Holding Company.  The Transport Hub will 

become the main gateway for Belfast, with rail and bus connections to all parts of Northern 

Ireland, and the main rail and coach link to Dublin, with direct connections to major airports. 

The wider Weavers Cross regeneration scheme aims to regenerate a significant area of land 

adjoining the Transport Hub and it will be a key feature in efforts to meet the Belfast Agenda 

and BCCRIS targets.  The Northern Ireland Transport Holding Company would like to attend 

a future meeting in order update Members on its proposals to and to seek feedback.

NI Water is also seeking approval to attend a future meeting in order to brief the Committee 

on its infrastructure investment proposals for the period 2021-2027 and how they impact 

upon the Council area.  

Financial and Resource Implications
No specific financial or resource implications associated with this presentation.

Page 40

https://www.belfastcity.gov.uk/buildingcontrol-environment/regeneration/Regenerationandinvestmentplan.aspx


3.6

Equality or Good Relations Implications/Rural Needs Assessment
No specific equality of good relations implications. No specific rural needs impact.

4.0 Documents Attached
None.
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CITY GROWTH AND REGENERATION COMMITTEE

Subject:
Employability and Skills: Strategic Engagement and Partnership 
Working 

Date: 5th June, 2019

Reporting Officer: John Greer, Director of Economic Development

Contact Officer: Ruth Rea, Economic Development Manager

Restricted Reports

Is this report restricted? Yes No

If Yes, when will the report become unrestricted?                                               

After Committee Decision
After Council Decision
Some time in the future
Never

Call-in

Is the decision eligible for Call-in?                                                 Yes No

1.0 Purpose of Report or Summary of Main Issues

1.1 The purpose of this report is to:

 update Members on the work being undertaken by the council on employability and 

skills development activities, in conjunction with a number key strategic partners; and 

 seek approval to refresh the Belfast Employability and Skills Framework in order to 

inform the areas of priority investment for future Council engagement in this area of 

work.  

X
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2.0 Recommendations
The Committee is asked to:

 note the work being undertaken to engage with strategic employability and skills 

partners to develop and test new approaches to addressing key city challenges 

including educational attainment, economic inactivity and youth unemployment;

 approve the delivery and associated budgets for “test and learn” pilots to be undertaken 

in partnership with the Department for Communities (DfC) and the Department for the 

Economy (DfE); and

 provide budgetary approval for the joint commissioning of independent expertise to 

refresh the Belfast Employability and Skills Framework and support the development of 

the BRCD.

3.0 Main Report

3.1

3.2

Key Issues
At the City Growth and Regeneration Committee meeting on 6th March, approval was given 

for a series of activities under the Working and Learning pillar of the Belfast Agenda.  One 

of the thematic areas of this plan focused on strategic engagement, working in partnership 

with the government departments with statutory responsible for employability and skills.  

The purpose of this activity is to develop joint areas of working to facilitate better alignment 

between regional employment interventions and the needs of the Belfast labour market and 

skills pipeline. 

As reflected within the Working and Learning pillar of the Belfast Agenda, key areas of 

focus for the city include:

 addressing economic inactivity: currently around 30% of the working age population is 

classified as economically inactive.  This has a significant impact on achieving the 

Council’s ambitions around inclusive growth.  Likewise – at a time of when the 

unemployment levels are at an all-time low, there are opportunities to consider how 

these individuals can create a talent pool to meet the growing demand from Belfast’s 

employers; and

 creating effective pathways for young people to progress into employment, education 

and/or training: while the city has a very youthful population, there is also worrying levels 

of unemployment and economic inactivity among this demographic.  Educational 
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3.3

3.4

3.5

3.6

attainment levels are clearly one of the causal factors and recent research undertaken 

as part of the Belfast Skills Barometer has highlighted the fact that the low levels of 

educational attainment tend to be concentrated in the city’s more deprived 

neighbourhoods.  

To achieve any real impact on these priority areas highlighted, it is recognised that the 

Council must work in partnership in order to achieve the city’s ambitions.  Statutory 

responsibility and associated budgetary control for employability and skills remains within 

the remit of a number of government departments, principally the Departments for 

Communities, Economy and Education.  To this end, the Council is actively engaging with 

these partners, using its community planning authority as a convenor to focus on these 

challenges and develop collaborative solutions.  This work is being explored under the 

banner of the Working and Learning Board.  

Following preliminary engagement with the key partner organisations, a number of areas 

have been prioritised, focusing on addressing educational attainment and enhancing 

access to employment opportunities for those who are unemployed and/or economically 

inactive.  In addition to these wider partnership forums, the Council is actively engaging 

with Departments around specific areas of work as outlined below.

Collaboration with DfC
DfC is a key strategic partner for the Council in tackling long-term unemployment and 

economic inactivity.  As the mainstream provider of employability support for the 

unemployed and those with health conditions and/or disabilities, the department has a 

central role in tackling this issue.  Over the next three years, many of the mainstream 

employability programmes including Steps to Success, Workable (NI) and Access to Work 

will come to an end.  The Department is working towards a solution or series of interventions 

that will aim to provide a flexible support offer, targeting the unemployed and economically 

inactive and providing them with the assistance that they need to move into sustainable 

employment.  

Given the potential scale of this intervention, the Department has created a Programme 

Board involving representation from across all the government partners and agencies 

(including Social Security Agency, Department of Justice and Department for Education).  

Belfast City Council is also represented.  The Board is particularly keen to try out new and 

flexible approaches in advance of committing to the full new programme.  As a result, they 
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have been encouraging a series of “test and learn” pilots to explore these new approaches 

on a smaller scale over a time-bound period during this development phase.  Belfast City 

Council has committed to working with the Department in three specific pilots, namely: 

 Enterprise Pathway: this will create a new approach to helping economically inactive 

individuals to start a business.  It will involve refocusing the existing “Go for It” 

programme as well as providing additional mentoring support for the first 12 months of 

the businesses operation.  Personal and skills development support will also be 

provided along with financial support of up to £3,500 against business start-up costs.  

The model also integrates the Universal Credit start-up option through which individuals 

can remain on benefit for the first twelve months of the business’ operation.  This builds 

on a similar model that has previously been tested in west Belfast under the SIF 

programme.  Up to 35 individuals are expected to be supported through this pathway 

in the course of the coming year.  

 Employer Engagement:  there are around 15,000 businesses in Belfast across a range 

of sectors and varying from micro businesses to large-scale FDI companies.  The 

majority of businesses are classified as micro and small businesses (employing less 

than 50 staff).  Recent research with employers has identified that over 62% of 

businesses in Belfast have not engaged with mainstream employability and skills 

support, despite the range of support available and the number of organisations working 

in this field.  Statutory partners recognise that there should be a more coherent 

approach to employer engagement and they have committed to undertaking work to 

look at options for how this might be achieved.  This might include co-location of 

services; increased education and awareness-raising on the offer from respective 

partners or development of new services to meet gaps in the current provision.  The 

scoping work on this model will be developed by Autumn 2019 with a view to exploring 

whether specific approaches might be piloted in particular sectors or specific 

geographical locations.  

 Advice provision: The Council – working with the Department for Communities – 

currently provides a support service using the advice sector across Belfast.  One 

example of this support is through Advice Plus, led by North Belfast Advice Partnership.  

This project will trial a new relationship aimed at linking benefits and work-focused 

advice in a community setting.  The Council will directly link its employment 

programmes such as Employment Academies into this network as a means of providing 

a direct route into employment for advice sector customers.  
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3.7

3.8

3.9

Collaboration with Department for the Economy (DfE)
To inform DfE’s NEET (Not in Employment, Education or Training) action plan, officers are 

working with the Department to trial new approaches to support young people at risk of 

becoming NEET.  At present, we are involved in two “test and learn” pilots.  Jointly funded 

with DfE, these pilots will support up to 40 young people at a high risk of becoming NEET 

many of whom will have some experience of the justice system and/or anti-social 

behaviour.  Pilots are testing different approaches for engaging participants on a local area 

and a city-wide basis with a focus on flexible interventions developed around a core 

mentoring offer to address the specific circumstances of the individual.  The first pilot is a 

place based approach will be delivered in the Short Strand/Lower Newtownards Road area.  

The second approach is sectorally focused aimed at creating aspiration for young people 

to want to work in key sectors and supporting them to create a pathway to realise their 

ambition.  Pilots are also engaging with a range of stakeholders including Youth Justice 

Agency, Education Welfare Officers, community organisations providing mental health, 

drug, and alcohol support.  Pilot projects are expected to continue until March 2020 with a 

minimum of 20 participants progressing into positive destinations such as employment, 

further education and/or training.  The outcome of these pilots will help to inform regional 

approaches to tacking the challenge around youth unemployment, specifically focused on 

NEETs.  

Refining the work programme moving forward
In 2015, the Council developed a 10 year Employability and Skills Framework for the city 

with the purpose of creating an agreed vision and priority action areas for action by the 

Council and its partners.  The ambitions contained within the framework formed the basis 

of the “Working and Learning” pillar in the Belfast Agenda and the associated targets in the 

Agenda were drawn from the research undertaken as part of the framework development. 

Over that period, the role of the Council in this area of work has changed considerably, with 

the majority of delivery focused on employer-led engagement to develop innovative 

solutions to help the economically inactive in particular to enter the workforce.  While this 

work has had some significant success, it is important to ensure that the Council investment 

remains focused on those areas in which is can make an impact.  In planning ahead, it is 

proposed that the Council engages external expertise to help focus its priority workplan for 

the coming 3-5 years, to be appointed through a competitive procurement process.  This 

research will take account of the changing economic environment, a new approach to 
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3.10

3.11

3.12

employability support by the Department for Communities (DfC), the development of the 

Belfast City Region Deal (BCRD), the wider ambitions for the city and a shared commitment 

to inclusive growth.  It will help articulate the scale of interventions required to make a 

significant impact on the employment and skills levels in the city and will help identify some 

priority actions as a basis for engagement with our wider government and private sector 

partners, as well as the associated budgetary implications of these investments.  It will be 

an important tool for consideration as part of the medium-term financial planning approach 

of the Council.    

Employability and skills is an underpinning pillar of the BRCD.  Comprising of a range of 

projects spanning across infrastructure, regeneration, tourism, innovation and digital. 

Delivery and implementation of these projects is expected to result in up to 20,000 new 

and/or better employment opportunities.  To identify the employment and skills implications 

of these projects, at both construction and operational phases, there is a need to better 

understand the skills requirements aligned to specific requirements for each project.  

Additionally there is a need to look at innovative approaches to delivering inclusive growth 

ensuring the benefits of the BRCD are spread across the city and wider region.  To achieve 

this there is a need to access technical expertise to develop our understanding of skills 

needs, the scale of interventions required to make a tangible impact within our economy 

and developing a progressive approach to inclusive growth.  The outcome of this work will 

be crucial in designing the employability and skills interventions required to support BRCD 

delivery.  Commissioning of technical expertise will be undertaken through a competitive 

procurement process.  

Equality and Good Relations Implications 
Each of the activities outlined within this report is informed by statistical research, 

stakeholder engagement and complementary policies and strategies.  New projects or 

service areas are equality screened and rural needs assessment completed.  Consideration 

is given to equality and good relation impacts at the initial stages of project development.  

Officers will work closely with the Equality and Good Relations team on this activity.

Financial and Resource Implications 
The financial resources to deliver the activities within this report will be resourced from the 

Economic Development 19/20 budget which has already been approved by this Committee.  

A breakdown of the budgetary costs is set out below:
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 Enterprise Pathway pilot: the financial contribution from the Council to enhance start-

up activity for the economically inactive is expected to be £100,000, with the remaining 

costs expected to be provided through in-kind support from DfC and existing 

mainstream business start-up provision.  This will support up to 35 potential start-ups;

 Employer engagement pilot: the research and development work to support the 

development of a city-wide employer engagement service will require a financial 

contribution from the Council of up to a maximum of £20,000; 

 NEETs pilot: no financial contribution required from the Council – in-kind support to be 

provided through staff resources;

 Revision of employability and skills framework to shape the work plan for the coming 

3-5 years: maximum budget of £28,000 required for this work; and 

 BRCD employability and skills technical expertise: maximum of budget of £25,000 as 

part of a wider partner funding package.

4.0 Documents Attached

None
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CITY GROWTH AND REGENERATION COMMITTEE

Subject: City Centre Recovery and Revitalisation Programme 

Date: 5th June, 2019

Reporting Officer:
Cathy Reynolds, Director of City Regeneration and Development 
John Greer, Director of Economic Development

Contact Officer:
Sean Dolan, Senior Development Manager
Lisa Toland, Head of Economic Development

Restricted Reports

Is this report restricted? Yes No

If Yes, when will the report become unrestricted?                                               

After Committee Decision
After Council Decision
Some time in the future
Never

Call-in

Is the decision eligible for Call-in? Yes No

1.0 Purpose of Report/Summary of Main Issues
1.1 The purpose of this report is to provide Members with an update on the activity to date to 

support the City Centre Revitalisation Programme.

2.0 Recommendations

2.1 The Committee is asked to note:

1. the update on the City Revitalisation Programme in terms of planned objectives and the 
key strands of activity to be taken forward; and 

2. that further updates will be brought back to Committee for Members’ consideration as the 
overall programme and specific proposals are further developed in the context of the 
budget envelopes previously agreed by the Strategic Policy and Resources Committee on 
22nd February 2019. 

x

X

X
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3.0 Main Report

3.1

3.2

3.3.

Background 
The major fire at the Bank Buildings on 28th August 2018 resulted in the forced closure of 22 

businesses inside a cordoned off area.  It also had a hugely negative impact on traders and 

businesses within the immediate vicinity of the cordon, with 95 businesses assisted through the 

Primark support fund.  Located on the intersection of four key shopping streets – Royal Avenue, 

Donegall Place, Castle Street and Castle Place, the cordon effectively cut the city centre in half.  

To mitigate against this, the Council, working with a number of stakeholders put in place a 

significant city recovery programme aimed at assisting impacted traders and driving footfall into 

the city centre.  

Impact of the City Recovery Programme Phase 1 Activity  (pre-Christmas)
Since the immediate aftermath of the fire and in the run up to Christmas, the Council working 

with a range of stakeholders (including Bid One, BCCM, BCTC, Visit Belfast, DfC, and retailers) 

put in place a City Recovery Programme to increase footfall and encourage shoppers and 

visitors back into the city centre.  This addressed issues around wayfinding and connectivity; 

physical and environmental improvements; large scale attractors and a supporting animation 

programme; all complimented by a bespoke marketing and communications campaign, 

#YourBelfast. Further information on this is available in Appendix 1.

Key success measures of the City Recovery Programme
Following the implementation of the City Recovery Programme, feedback and evaluations of 

these activities identified a number of key success measures:

- Footfall: The key issue following the fire was the localised reduction in footfall, 

especially Royal Avenue and Donegall Place. However, overall footfall in the city centre 

generally increased each month in 2018 compared to the same month in the previous 

year. December ‘18 saw an increase in footfall of 17% on December ‘17, with January 

‘18 up13% on the previous year. Royal Avenue was up over 20% in the week prior 

Christmas compared to the previous year, and Fountain Street and Ann Street were 

both up over 60% in the same week.

- Retail trading / Sales:  Information provided by BCCM showed retail sales in Dec 18 vs 

Dec17 indicated a small net growth overall; 61% experienced sales that were the same 

or higher than Dec 17.  The growth was largely driven by multiples whilst independent 

retailers experienced similar sales to last year.  Overall, the hospitality sector 

performed better than retail; 79% experienced sales that were the same or higher than 

Dec 17.
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3.4

3.5

3.6

- Animation programme:  Council commissioned Cathedral Quarter Trust to programme 

animation activity at key locations (particularly those worst affected areas) which 

involved approximately 75 local creative, arts and community cultural organisations 

attracting hundreds of additional visitors to the city centre.

- Independent Market Survey: This highlighted that the additional animation programme, 

the large scale attractions and physical improvements encouraged visitors into the city 

centre, enhanced their stay and increased the likelihood of revisits.

- Marketing and Communication Campaign: A significant campaign of city marketing and 

communications activity was led by BCC, Visit Belfast and several other city partners. 

Overall, the campaign was successful in delivering increased year on year results over 

the 8 week period of the Christmas Campaign (ie +16% trips, +122% bed nights and 

+4% spend).

- #Your Belfast Reward App: Involving over 200 local businesses and over 75 different 

incentives, there were 5902 total unique installations of the app and 6334 total QR 

scans in a 3 week period.

City Revitalisation Programme
Following the successful delivery of the temporary City Recovery Programme immediately 

following the fire and in the period up to Christmas, the decision was taken to refocus this 

activity into a City Revitalisation programme, which would align more closely with the existing 

strategies to enhance and develop the city centre (Belfast Agenda, Belfast City Centre 

Regeneration and Investment Strategy etc).  Further information on the programme objectives 

and detail of the key work strands is available in Appendix 1.

An update on the activity within the strands of work for the City Revitalisation Programme as 

previously agreed by Members is set out below. 

Physical and Environmental Improvements
i. Pop up Park

Members will wish to note that a number of the physical and environmental improvements 

have already been deployed in the city centre.  The temporary ‘Pop Up’ Play Park specifically 

designed for children to encourage exploratory play and learning in a safe and welcoming 

environment was opened in Castle Place by the Lord Mayor on 22 March.  As noted in the 

cordon update below, the early reopening of Castle Junction has meant that the Pop Up Park 

has been removed to allow vehicle access to Castle Place.  DfI control the roadway and had 
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granted the Council a temporary licence until end May (or removal of cordon) for purposes of 

locating the pop up park.  A separate report is being brought to this Committee on this issue.

ii. Belfast in Bloom
The enhanced Belfast in Bloom project is expected to begin roll out later this month adding 

greenery and colour to the city centre.  With a feature piece planned at City Hall, it will also 

extend to enhance tubs, planters and hanging baskets in the city centre.  The thematic displays 

will feature maritime related designs in early summer, progressing to music themed features 

later in the summer.  

iii. Deep Clean and Graffiti Renewal
The deep clean and graffiti removal using a new hot water washer has begun in the priority city 

centre areas affected by the fire.  A dedicated team has been put in place with work initially 

focusing on the removal of graffiti from hard surfaces and the underfoot cleaning (pavements/ 

granite) and the gable walls.  Officers are continuing to explore options to address the graffiti on 

shutters, although there are some issues around liability which are being considered. 

iv. Bank Square Canopy
Members will be aware in the months immediately following the fire, the area around Castle 

Street and Bank Square in particular faced a number of challenges including access and delivery 

requirements, ongoing building works and wayfinding to direct people to the area. This made 

animating and programming the space difficult.  Despite these challenges, key environmental 

improvements were rolled out such as planters and lighting fixtures along with a number of 

successful animation events including the Cinema on the Square, Fire and Ice performances, 

and City of Music events.  

The Castle Street area will continue to be significantly affected for the foreseeable future due to 

the continued closure to traffic of Castle Street and Bank Street, and the continued use of Bank 

Square as a delivery route for local traders. A key project for the City Revitalisation programme 

is exploring the creation of an outdoor covered space for retailer-led themed events and other 

animation activity in Bank Square.  In order to test the viability of a permanent covered space, 

two one-month long pilots are planned over the summer and autumn (June/July and 

September/October) using a temporary canopy to encourage visitors and shoppers to spend 

time in the area.  Officers are working with local retailers to develop a series of events which 

already includes a continuation of Council’s successful Summer Music in the City Programme 

and plans by Bid One for a weekend of music during the Golf Open weekend.  Appendix 2 and 
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3 provides further details on the draft programme to date.  Engagement with local traders to 

develop and enhance this is currently underway.  If the temporary pilot programme is successful, 

it is intended to bring formalised proposals for a longer term more permanent solution that 

involves the Council, DfC and traders.

v. City Dressing and Lighting Strategy
Following engagement with city stakeholders, a coherent City Dressing and Lighting Strategy 

is also currently under development alongside city partners, aimed at providing a coherent 

approach towards lighting and dressing throughout the city centre.   It is intended that the 

strategy will provide the foundation on how specific lighting schemes can be brought forward 

on a phased basis, subject to future funding.  To feed into the lighting element of the strategy, 

initial pilot projects have been identified at Castle Street and Castle Arcade and discussions 

are also underway with city partners in terms of an approach for enhanced Christmas lighting. 

In addition, as part of the city dressing approach in the strategy, it is likely that proposals will 

include a thematic /seasonal approach to city dressing.  To support this, new cordon designs 

are being developed and are being implemented in May 2019 to bring life to the static cordon 

around the Bank Building.  It is anticipated that the draft City Dressing and Lighting Strategy 

will be complete later in the year and will be brought back to Committee for consideration by 

Members.

vi. Entries and Lanes Strategy
One of the key issues identified in the pre-Christmas Recovery Programme was the 

connectivity and permeability of the city centre and its impact on wayfinding around the city 

centre following the fire.  To address this, and following research in other cities, there is an 

opportunity to support and enhance permeability via an Entries and Lanes Strategy which 

offers the opportunity to improve the connectivity, resilience, tourism, city character, marketing 

and alternative uses for the existing entries.  A Four Phase strategy is proposed:

1. Phase 1: Enhance existing entries between High Street and Ann Street (2019-20)

2. Phase 2: Enhance existing entries at Castle Arcade and Wineceller Entry (2019-20)

3. Phase 3: Enhanced Lanes at Church Lane, Wellington St and Callendar St (2020-21, 

subject to budget)

4. Phase 4: Reopening Entries ay High St Entry, Sugarhouse Entry and Fountain Mews 

(longer term, subject to budget)

The procurement for design consultants to support Phase 1 and 2 is currently underway and it 

is anticipated that a consultant will be appointed in early summer.  Following a period of 

Page 55



3.14

3.15

3.16

engagement and design scoping, it is hoped that the capital works for Phase 1 and 2 will begin 

late autumn and run until the end of the financial year. Preparatory work for Phases 3 and 4 

can also be progressed but the capital works element will be subject to funding.

Animation/ Events and Programming
Members will be aware that as part of the Recovery Programme, there was a significant 

animation programme in the lead up to Christmas.  Going forward in the City Revitalisation 

Programme, it is proposed that the focus will be on existing activity, scaling up investment and 

focusing on affected areas while creating a sense of ‘experience’ through ‘must see’ events 

that are unique to the city centre.

Activities that have been enhanced to date include: 

- Extending the Festival of Fools event beyond Cathedral Quarter into the city centre, 

link to the Marathon and other bank holiday activity

- Cathedral Quarter Arts Festival: expansion of the programme for the 20th year of the 

event to include a number of high profile performances

- Expansion of the Maritime Festival: there is a range of activities focused on the quays 

and Titanic Quarter area.  However the event is also being expanded to include other 

locations such as St George’s Market

Other proposals planned going forward include:

- 148th Open Golf: focal point of activity at City Hall to incorporate crazy golf, golf 

simulators and family-friendly golf-themed activities.  Also exploring potential for a 

“music hub” at Bank Square from mid-July to mid-August, incorporating a range of 

musical performances, in partnership with the businesses in the area

- “Taste the Island” – exploring opportunities to tie into this Tourism Ireland campaign 

showcasing local food and drink produce as well as the best of local restaurants 

- Support for an expanded “Culture Night” to become a “Culture Weekend” – this is 

scheduled for weekend of 20-21 September.  The Friday event will focus on the 

Cathedral Quarter area while the Saturday event will involve the retail and hospitality 

core in the city centre. 

Marketing and Communications
In response to the feedback received through our regular stakeholder engagement with 

retailers and key city partners, and along with research which identified a decline in the day 

trip market, Visit Belfast have been commissioned to work with city stakeholders and Council 

to develop a new ‘Make it Belfast’ advertising campaign to support the City Revitalisation 
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Programme.  Over the coming months, the campaign will advertise the city online, on the 

radio, in the press and on outdoor channels with a focus on families, young/young at heart to: 

- Re-engage local consumer interest and inspire visits through positive messages 

- Uplift image and attractiveness of Belfast city centre as a premier retail day trip 

destination 

- Maximise campaign reach and penetration to targeted segmented audience 

- Address perceptions and local visiting patterns 

- Promote positive Belfast experiences, great value and access 

The advertisements feature people who work in our shops, restaurants and bars and focuses 

on the city's character and energy, highlighting that a visit to the city - be it for shopping, eating 

or socialising - is always unique.  Stakeholders identified that May and August were the most 

optimum times for the campaign to run taking into consideration other activities and plans they 

had in between these times. A highly visible promotional mix of ambient, bus T-sides, selected 

adshels, outdoor 48 sheets, radio, digital, video, social and national and local press will be used 

throughout the campaign to promote and inform the target audience. Where appropriate, Council 

will uplift the campaign via our existing external communication channels.  

“Make it Belfast” campaign went live on Monday 13 May with radio advertising, followed by 

outdoor, digital and press advertising from w/c 20 May for the next six weeks.  Social media will 

run throughout May up to the end of August to ensure an “always on” approach to the campaign.  

It is planned that there will be an additional burst of advertising in late July which will continue 

up to the end of August with further radio, outdoor, regional press, digital and programmatic 

display and film advertising.  Supporting material including a “Make it Belfast” campaign tool-

kit is under development for use by all stakeholders to further strengthen and add value to the 

campaign. 

Update on the cordon
As Members will be aware, in addition to the Castle Place walkway, two further walkways 

opened at the end of February and March this year, which have increased access around the 

cordon from Castle Street, via Fountain Street to Donegall Place.  This access enabled a number 

of closed businesses to reopen in recent weeks including Zara, Abacus Beads and most recently 

Tesco which reopened on Monday 20th May.  All business now have access to their premises 

and only one business remains closed.
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The façade retention schemes were complete by the end of April, with the cordon at Castle 

Junction reduced earlier than anticipated at the end of May.  This allowed a wider opening at 

Castle Junction to open on 23 May which allows single lane traffic between Royal Avenue and 

Donegall Place.  Translink Metro Services were able to resume on the morning of 23 May as 

well.  Appendix 4 and 5 provide further details on the new city centre access arrangements and 

the Castle Place traffic management plan following the latest reduction of the cordon.

City Currency
As announced on 8th May, the pilot of the Belfast Coin initiative was launched.  Following the 

pilot, Belfast is set to introduce its own city currency via an app later this year as a result of a 

successful application by the Council to be part of a global challenge through the 100 Resilient 

Cities network.  Belfast Coin will be an incentive-based digital currency aimed at rewarding 

positive actions by residents, as well as encouraging economic growth and helping to achieve 

environmental goals while working alongside other global cities to learn from each other about 

urban problem solving and sharing best practice.  The pilot will see Council work with a range 

of partners and stakeholders across the city to allow the currency to be used as payment in 

shops, restaurants and other business in response to shopping local, recycling, volunteering 

and taking part in civic activities.

Community Safety within City Centre
Council officers have been proactively working with key city centre partners, including BIDs, 

DFC, DOJ, BCCM, Cathedral Quarter Trust, Linen Quarter and retailers, to explore and identify 

how we can create an enhanced sense of safety within the city centre. This has resulted in co-

funding being secured from DoJ, Cathedral Quarter and Linen Quarter and BIDs for two new 

beat officers.

Footfall figures
There continues to be ongoing challenges around footfall in the city centre.  In April, footfall 

marginally improved in the city centre as a whole, up 0.7% on the previous year to date.  

However, Royal Avenue continues to be impacted by reduced footfall compared to the same 

month in the previous year (-32.3% on Apr 2018) and Donegall Place was also down in April 

compared to the previous year (-4.1%).  Nearly all areas (except Fountain Street) saw an 

improvement compared to the footfall figures reported in March, though this in part will be as a 

result of the Easter holidays in April.   Across NI, footfall is up 0.8% on the year to date, and up 

across the UK as a whole by 0.2%.  
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City Centre Regeneration Taskforce
Members may wish to note that all the activity related to the City Revitalisation Programme noted 

above is set within the context of a wider regeneration strategy and action plan for the city centre 

and the Belfast City Centre Regeneration & Investment Strategy forms the basis of this.  It 

contains a number of policies, projects and special action areas aimed at driving the 

regeneration of the city centre whilst ensuring connections to adjoining communities.  As 

Members are aware, in the aftermath of the Bank Buildings fire a City Centre Regeneration Task 

Force was established jointly chaired by the Head of the Civil Service and the Council’s Chief 

Executive, which aims to support a collaborative public sector response to drive and resource 

the city centre revitalisation efforts in the long-term.  

The priority areas of focus emerging from the City Centre Joint Regeneration Taskforce are 

set out below which mirror the recurrent themes identified by businesses and the 

representative organisations within the city. 

- City Resilience – a medium to long term city centre recovery plan involving various 

stakeholders and the continued need to drive forward and support the retail, office, 

tourist and city centre living product.   

- Re-imagining and Diversification – recognising the need to diversify the city centre, 

including provision of family centric activities, enhanced tourist and cultural offering, 

city centre living, enhancing the evening economy etc.

- Infrastructure and Connectivity – enhance public realm and open space ensure 

permeability and connections through the city, transport and car parking issues etc. 

The objectives of the emerging City Revitalisation Programme seeks to take account and align 

with these priority areas of focus.

Finance and Resources Implications
The Strategic Policy and Resources Committee, at its meeting on 22 February 2019, followed 

by the City Growth and Regeneration Committee at its meeting on 6 March 2019, considered 

and approved a report setting out an overview of the broad proposals for the City 

Revitalisation Programme and associated budget allocations across the identified strands of 

activity totalling £2.505m.  The key strands detailed and for which updates are provided in this 

report are funded from within the overall budget noted above.  
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Equality or Good Relations Implications / Rural Needs Assessment 
None associated with this report.

4.0 Documents Attached
Appendix 1 – Background on Programme to date

Appendix 2 – DRAFT Programme for Temporary Canopy, Bank Square July/August 2019

Appendix 3 – DRAFT Programme for Temporary Canopy, Bank Square September/Oct. 2019

Appendix 4 – DfI City Centre access arrangements May 2019

Appendix 5 – DfI Castle Place Traffic Management Arrangements May 2019
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Appendix 1

Programme Background Information

Timeline of events

Phase Timeframe Event / Activity
28 August 2018 Fire breaks out at Bank Buildings.  Building Control, 

Emergency Planning and others begin emergency 
response

31 August 2018 Council take control of cordon from Emergency 
Services

Emergency Response

7 September 
2019

Council response expands from emergency 
response to city recovery

September 
onwards

Mobilisation of multiple council units to develop and 
deliver the City Recovery Programme focusing on 
various work strands including wayfinding, physical 
and environmental improvements, animation, trader 
support, marketing and communication

26 October 
2018

Planning permission granted for Primark’s 
conservation led approach to building

17 November 
2018

Christmas lights switch on, beginning of enhanced 
animation programme including the extension of the 
Christmas Market onto Donegal Place for displaced 
traders, large scale attractions including the snow 
slide on Donegall Place, Castle Place and in Buoys 
Park, Cathedral Quarter Trust commissioned to lead 
co-ordinated animation programme pre and post-
Christmas

3 December 
2018

Cordon walkway between Donegall Place and Royal 
Avenue opens allowing 8 of the closed traders to 
reopen

City Recovery 

31 December 
2018

Cordon handed over to Primark

1 February 
2019

Handover of programme from Commissioner of 
Resilience to Director of Place and Economy

27 February 
2019

Footpath access from Castle Street to Fountain 
Street reopens

26 March 2019 Footpath access from Fountain Street to Donegall 
Place reopens, four more close premises gain 
access

City Revitalisation

20 May 2019 Castle Place Junction reopens to single lane traffic, 
last closed premise gains access
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City Recovery Programme (September 2018 to Jan 2019)

Objective:
• Increase footfall and in turn increase sales

The City Recovery programme focused on:
• provision of targeted support for businesses severely affected
• improving connection and movement into and across the city centre including enhanced 

wayfinding and signage environmental enhancements to make key streets and 
thoroughfares more attractive

• delivery of a significant programme of animation, events and attractions to help attract 
footfall into city centre

• delivery of an incentive scheme involving 200 local businesses which sought to drive 
additional footfall into city centre businesses by providing a range of incentives and rewards 
for shoppers and visitors

• Enhanced and focused marketing campaign

The City Recovery Programme encompassed a range of activity including:
- Targeted support for displaced traders including direct assistance to find alternative 

premises, Council premises were made available for interim use and advice was provided 
on issues associated with rates, utilities, insurance, employee support and environmental 
health.  Agents appointed to support businesses keen to relocate.

- Immediately following the fire, to support connectivity, a free cross city shuttle bus was put 
in operation between St George's Market, City Hall and Royal Avenue with a new stop at 
North St along with the relocation of bus stops in the affected areas.

- Regular and sustained engagement with affected traders and umbrella organisation, initially 
through the Business Recovery Group meetings evolving into the City Lead Recovery 
Group which continues to meet regularly.

- Physical and environmental improvements included street furniture, planters, enhanced 
lighting schemes and Astroturf areas, as well as a revised wayfinding and signage 
installation to improve connectivity and movement around the city centre taking account of 
the new cordon walkway, which was dressed in historical city centre images.

- Enhanced city street cleansing throughout the pre and post-Christmas period.
- Enhanced City Beat provision.
- A significant programme of animation and major attractions put in place to attract people 

into the city centre eg: Large attractors such as a snow slide; an enhanced Christmas 
Market, with additional stalls along Donegall Place to displaced traders.

- The Council worked in partnership with the Cathedral Quarter Trust (CQT) to put together a 
comprehensive programme of animation and events (eg Mini Mela, Q-Con and music 
events etc), involving approximately 75 local cultural organisations and attracting hundreds 
of visitors and participants to each event

- A city centre trader incentive scheme, the Your Belfast Rewards app aimed at generating 
additional sales particularly to those stores most affected by the fire. It involved over 200 
local businesses and provided a range of incentives and rewards for city centre shoppers 
and visitors and prizes included vouchers for city centre shops, restaurants and event 
experiences.  

- A significant campaign of city marketing and communications activity was led by BCC, Visit 
Belfast and several other city partners. Overall, the campaign was successful in delivering 
increased year on year results over the 8 week period of the Christmas Campaign (ie +16% 
trips, +122% bed nights and +4% spend).
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- In the run up to Christmas, Translink launched an extensive range of discount travel tickets 
and special services aimed at attracting more people to shop and socialise in Belfast during 
the festive season. Translink reported strong passenger figures over the period and 
indicated increases of 15% and over compared to previous years. 

- Primark provided £500k of funding to businesses directly impacted by the fire.  This fund 
was administered by Council.

Key success measures
Following the implementation of the City Recovery Programme to encourage visitors and shoppers 
back into the city centre in the run up to Christmas 2018, feedback and evaluations of these 
activities identified a number of key success measures:

Footfall figures
The overview of footfall in the Bid One area showed a positive increase in footfall over the period 
from the week following the fire up until Christmas. The key issue following the fire was the 
localised reduction in footfall, especially Royal Avenue and Donegall Place. In the week 
immediately following the fire footfall in the Royal Ave area for example had decreased by 49% 
compared to the same period the previous year. 

However, overall footfall in the city centre has generally increased each month compared to the 
same month in the previous year. December ‘18 saw an increase in footfall of 17% on December 
‘17, with January ‘18 up13% on the previous year. Royal Avenue was up over 20% in the week 
prior Christmas compared to the previous year, and Fountain Street and Ann Street were both up 
over 60% in the same week. Bid One has also agreed to install a footfall counter in the Castle 
Street area which will provide more targeted information on the affected area going forward.

Retail Trading/ Sales
On an annual basis, Belfast City Centre Management (BCCM) undertake research into the annual 
sales and the in-store footfall experienced by city centre retailers in the run up to Christmas (Nov 
and Dec). This research was undertaken by ‘Card’ on behalf of BCCM and the following is a 
summary of this research:

 131 business participated in total; 100 retailers and 30 hospitality and food service businesses
 60% National Multiple, 40% Independents
 Retail sales in Dec 18 vs Dec17 indicate a small net growth overall; 61% experienced sales 

that were the same or higher than Dec 17; the growth was largely driven by multiples whilst 
independent retailers experienced similar sales to last year

 Hospitality sector performed better than retail; 79% experienced sales that were the same or 
higher than Dec 17

 Footfall figures look to indicate fairly similar footfall in retail premises in Dec 18 vs Dec 17; 57% 
experienced footfall that was the same or higher than Dec 17

 This research reflects a snapshot only of businesses in the area and there are also variations 
on impact across businesses and location.

Outputs from the animation programme
Council commissioned Cathedral Quarter Trust to programme animation activity at key locations 
(particularly those worst affected) throughout the City Recovery Programme:

 Approximately 75 local creative, arts and community cultural organisations involved in the 
events programme 

 Mini Mela: 1200 visitors
 Festival of Fools: 1000 attendees
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 Halloween Walking tours: 600 participants
 Serenity Sunday: 250-300 visitors, generated positive social media response
 Musical stage at Royal Ave: Over 60 different bands, performers and community groups 

attracting 200-300 visitors per hr (on each event day)
 Drop in Craft workshops: 60 visitors per hr  
 Fire and Ice Event: 500-1000 visitors, attracting a number of local press articles
 Caribbean Christmas: 300-400 visitors per hr
 Q-Con weekend: 2000 attendees, attracting a number of local press articles and radio 

coverage
 A Gift for all light projections: 400-500 visitors per hr
 Elfish on the Shelf tours: 925 participants
 Belfast Community Gospel Choir: 400-500 visitors per hr

Independent Market Survey
An independent market research survey undertaken on behalf of the Council in relation to the
programme of animation and attractions provided the following key conclusions:
• 84% of respondents were aware of the additional Christmas attractions and events
• 83% of respondents felt the attractions & events would encourage others to visit the city centre
• 93% of respondents said the attractions and events added to their enjoyment of visiting city 

centre   
• 93% of respondents were likely to recommend visiting the city centre to family and friends
• 63% of respondents said they would revisit attractions during Christmas period
• 70% of respondents spent up to £60 eating out during their visit
• 48% of respondents spent over £80 on shopping during visit

Marketing and Communication Campaign
A significant campaign of city marketing and communications activity was led by BCC, Visit Belfast 
and several other city partners. Overall, the campaign was successful in delivering increased year 
on year results over the 8 week period of the Christmas Campaign (ie +16% trips, +122% bed 
nights and +4% spend).

#Your Belfast Reward App
• Launch Date: 3rd December
• Total Installs: 5902
• Total QR Scans: 6324
• Involving over 200 local businesses
• Over 75 different incentives made available
• Prizes included: vouchers for Abacus Beads, Voodoo, Easons, Madden’s Bar, Dawsons Music 

and Castlecourt.  
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City Revitalisation Programme (February 2019 to present)

The broad objectives underpinning the City Revitalisation Programme are:
- Creating an enhanced city centre offering to drive footfall across all sectors
- Improve attractiveness and vibrancy
- Enhance connectivity and permeability 
- Maximise tourism and cultural opportunities and attract visitors
- Encourage more families and young people to use the city centre
- Support existing businesses and augment and promote ongoing programmes of activity

The key strands of work and potential project scope for the City Revitalisation Programme as 
previously agreed by Members are set out below: 

Strand Potential Scope

1. Physical & Environmental 
Enhancements

 Deep clean & graffiti removal
 Thematic city dressing 
 Creation of family destinations inc pop-up park (with 

aligned animation) and urban play
 Creating usable spaces eg. Bank Square
 Enhanced city centre lighting inc lighting features  
 Greening the city centre /Enhanced Belfast in Bloom  
 Upgrade of entries -enhancing connection, permeability 

and tourism offering

2. Animation Programme  Uplift/amplify existing programmes / thematic areas 
including music events and forthcoming events including 
Restaurant Week, Science Festival, Festival of Fools 
and Cathedral Quarter Art etc / Test emerging priorities 
in new cultural strategy

 Generating ‘unique experiences’ involving retail, leisure, 
tourism /culture and environmental assets

3. Incentivisation & Trader 
Support

 Enhance ‘Belfast Rewards App’
 Potential trader relocation support (linked to previous 

committee agreement)
 Creation of a City Currency

4. Marketing & Communications  Enhanced city marketing and communications campaign
 Focused activity in promoting Belfast as a destination 

and USP e.g. food and hospitality, cultural experiences 
etc

 Focused activity on key challenges e.g. transport and car 
parking

5. Creative Input and Programme 
Delivery Support

 Creative direction and support to ensure coherence 
across the physical, animation and programming and 
other interventions 

 Programme delivery and engagement support 

6. Research/Retail  Retail gap analysis and diversification opportunities 
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JULY
Monday Tuesday Wednesday Thursday Friday Saturday Sunday

1 2 3 4 5 6 7

8 9 10 11 12 13  14

15  16   17  INSTALL 18  BCC/TCHA 
Summer music 
season (evening)

19  BelfastOne: 
Irish Open music 
programme 
(afternoon + 
evening)

20  BelfastOne: Irish 
Open music 
programme
(afternoon + 
evening)

21  BelfastOne: Irish Open music 
programme
(afternoon + evening)

22 23 24  BCC/TCHA 
Summer music 
family friendly 
session 
(morning/afternoon)

25 26 27  BCC/TCHA 
Summer music 
family friendly 
session 
(morning/afternoon)

28

29 30 31

AUGUST
Monday Tuesday Wednesday Thursday Friday Saturday Sunday

  
   

 1  BCC/TCHA 
Summer music 
family friendly 
session 
(morning/afternoon)

2  BCC/TCHA 
Summer music 
season (evening)

3  BCC/TCHA 
Summer music 
season (afternoon)

4  BCC/TCHA Summer music 
season (afternoon)

5 6 7  DE-CAMP 8 9 10 11

12 13 14 15 16 17 18

19 20 21 22 23 24 25

26 27 28 29 30
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SEPTEMBER
Monday Tuesday Wednesday Thursday Friday Saturday Sunday

1
2 3 4 5 6 7 8

9 10 11 12  INSTALL 13 TCHA Music City 
of Music 
programme 
(evening)

14  15  

16  17  18  19 20  Culture Night 
TCHA Music Stage

21 22  Belfast Half 
Marathon (needs 
someone to 
programme..)

23  24  25  26  TCHA Music 
City of Music 
programme 
(evening)

27 TCHA Music City 
of Music 
programme 
(evening)

28  29 

30  

OCTOBER
Monday Tuesday Wednesday Thursday Friday Saturday Sunday

1  
   

2  3  4  Festival (all day) 5  Festival (all day) 6  Festival (all day)

7  8  9  10  TAKE DOWN 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

28 29 30 31
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CITY GROWTH AND REGENERATION COMMITTEE

Subject: Castle Place and Pedestrianisation - Update and Next Steps  

Date: 5th June, 2019  

Reporting Officer: Cathy Reynolds, Director City Regeneration and Development 

Contact Officer: Callie Persic, Regeneration Project Officer, ext. 3418

Restricted Reports

Is this report restricted? Yes No

If Yes, when will the report become unrestricted?                                               

After Committee Decision
After Council Decision
Some time in the future
Never

Call-in

Is the decision eligible for Call-in?                                                 Yes No

1.0 Purpose of Report/Summary of main Issues
1.1 The purpose of this report is to:

 update Members on the removal of the Castle Place Pop Up Park; 

 update Members on the emerging debate around city centre pedestrianisation and 

proposed next steps; and

 highlight Notices of Motions brought forward by Members in relation to pedestrianisation; 

problem parking and traffic calming.

2.0 Recommendations
2.1 The Committee is requested to:

 note the update on Castle Place pop up park, and the public response to its 

subsequent removal;

 

X

X
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 note the ambition of the City, as set out in the Belfast Agenda, to promote sustainable 

forms of transport including walking and cycling;

 note the ambition of the Council, as set out in the Belfast City Centre Regeneration 

and Investment Strategy (BCCRIS), to create a green, walkable, cyclable city centre; 

 note that the Department for Infrastructure is currently drafting the Belfast 

Metropolitian Transport Strategy, which will set the direction for transportation policy 

for the city, and will be a key stakeholder in bringing forward any discussions regarding 

the future use of the city infrastructure; 

 agree that the Council commission research that examines models of 

pedestrianisation and other initiatives in a way which facilitates the development of 

the city centre enabling both pedestrian enjoyment and public transport access;  

 note the ongoing engagement with wider civic and statutory partners to explore the 

issues of accessibility and use of the city centre;

 note that options are currently being considered for the provision of further temporary 

pop up parks in the city centre in the short-term and at the same time consideration of 

options for permanent green space, with a further report brought back to Committee  

in the near future; and

 agree to invite relevant officials from DfI to discuss current Notices of Motion raised 

by Council.

3.0 Main Report

3.1

3.2

Background

In the aftermath of the fire at the Bank Buildings, Castle Junction and the bottom of Castle 

Street were closed to both vehicular and pedestrian traffic and a number of interventions took 

place in the city centre to address the drop in footfall, support the economic recovery, animate 

spaces and create a buzz in the lead up to Christmas. This work was brought forward under 

the Revitalisation Programme as part of a multi-agency approach, led by Council but involved 

a number of stakeholders including retailers; BCCM, Chamber, DfC, DfI, Visit Belfast, the 

BIDS, Cathedral Quarter Trust and other cultural organisations.  These temporary measures 

were approved in the October SP&R Committee meeting and updated and approved through 

CG&R committee in subsequent meetings on 7th November and 5th December 2018 and 9th 

January, 13th February, 6th March and 3rd April 2019. 

The Department for Infrastructure is the statutory authority for the provision of road 

infrastructure and public transportation. In order to facilitate the Revitalisation Programme the 

department granted licences to the Council to occupy specific areas on Donegall Place, 
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3.3

3.4

3.5

3.6

3.7

Castle Place and Royal Avenue to install temporary environmental improvements, street 

furniture and attractions and to utilise the space for animation purposes. The licence for these 

areas were granted for a period from November 2018 until end of May 2019, or until such 

time as the cordon was sufficiently reduced to enable the reintroduction of the public 

transportation network.  Pre-Christmas these areas were used to facilitate environmental 

improvements and family fun attractions including astro-turf and landscaping, seating, food 

markets, a snow slide and children’s funfair area. 

Castle Place Pop Up Park 

Post-Christmas, as part of the Phase 2 Revitalisation programme the space at Castle Place 

was re-designed as a children’s pop up play area that utilised the existing seating and 

planters. As part of the Phase 2 works, the park was brought forward on the basis that it was 

a temporary feature, in line with the timeline for the work on the Bank Buildings.  

The design introduced elements of urban play, i.e. colourful soft mounds, animal sculptures 

and topiary, and a pirate boat.  A bespoke sculpture of the iconic Bank Buildings clock was 

created for the site to give a focal point. The park was officially launched open on the 22nd 

March with a focus on providing fun and friendly space within the city centre and to test 

concepts for green urban play spaces within the city centre environment.

A programme of events, developed and delivered by Cathedral Quarter Trust, animated the 

area and drew significant crowds to activities such as music events, Festival of Fools, specific 

activities aimed at children and families, and provided a location for the Chinese New Year 

parade and three decorated ‘Love Benches’ for Valentines week.  

As a part of the Festival of Fools programme a survey was carried out of 265 attendees at 

the performances in Castle Place and 72% ranked the space as excellent and 25% as good. 

There were also numerous articles in newspapers and local media: Belfast Telegraph, Daily 

Mirror, 4ni.co.uk, The Nolan Show and the Irish News.  A BBC Newsline feature on the 1st 

May 2019 outlined the positive effects of the park on the city centre users but also highlighted 

that some traders, businesses and services raised some concerns around access to the city 

centre. 

Following confirmation of an accelerated programme from Primark on the removal of the 

Castle Place structural cordon the park was removed in the week commencing 6th May to 
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3.8

3.9

3.10

3.11

enable the opening of the Castle Place junction to traffic in accordance with the licence 

granted by DfI. This was also in line with the updates provided to CG&R Committee on the 

temporary nature of the interventions.

The removal of the pop-up park was complete by 10th May to enable DfI to install the civil 

engineering works to facilitate the new junction arrangement through Castle Place. The new 

junction arrangement is dictated by the working space required to allow for the structural 

retention system to the historic Bank Buildings façade and to provide adequate working space 

for the remedial works to restore this landmark building. The new, constrained junction 

alignment was opened on 23rd May and provides for southbound bus and delivery access 

from Royal Avenue into Donegall Place and Castle Place, and normal service through Castle 

Place and Donegall Place.  This junction arrangement will be in place until such time as the 

permanent structural framework can support the existing façade and the temporary container 

based façade retention can be removed. It should be noted that northbound services will 

continue to operate out of temporary bus stop locations on North Street.

The fire and cordon had a significant impact on businesses in the area, with 22 businesses 

having to close or relocate and others, especially to the north and west of the cordon, resulting 

in reduced trade and footfall in certain areas. Although the walkway through the cordon was 

opened on 3 December 2018, there was significant support from many businesses/retailers 

that the cordon should be reduced as soon as possible and vehicular access and bus services 

resumed.  

Members should note that options are currently being considered for the provision of further 

temporary pop up parks in the city centre in the short-term whilst, at the same time, exploring 

options for more permanent green space and play space.   A further report will be brought 

back to Committee on this in the near future.

Prior to the removal of the park Council held Facebook and Twitter polls that asked, “Is this 

the type of project you’d like more of in #YourBelfast?”  There were 1000 responses on to the 

Twitter poll, 91% in favour and 9% not in favour. Council’s initial Tweet reached over 23,000 

people and engaged with 1,000 users. The Facebook poll had 846 votes with 90% support 

and 10% negative, reached almost 17,000 people, and engaged just over 1,700 people 

(reactions, comments, shares, post clicks). 
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3.12

3.13

3.14

3.15

NI Greenways has also petitioned Belfast City Council, DfI and Translink through the 

Change.org website on the basis that ‘Belfast loves its new pedestrian core and play streets—

DON’T hand it all back to traffic’ and to date there are over 3,400 signatures in support of the 

petition.

Pedestrianisation 

A Notice of Motion was brought to the Full Council meeting on the 21st of May by Councillor 

Lyons and seconded by Councillor McKeown and was referred, without discussion, to the 

City Growth and Regeneration Committee. The Notice of Motion stated that:

“This Council notes the challenges created by the fire in Bank Buildings and the ongoing 

Council led effort to stimulate economic activity in the area using street animation, pop up 

play parks and other incentives. The Council also notes that the redevelopment of our city 

centre as a shared and mixed use space offers traders, residents and visitors a range of 

economic, social and cultural opportunities. Noting the Department for Infrastructure’s public 

consultation on the future use of the streets around Castle Place and Donegall Place, the 

Council calls for the pedestrianisation of this area”

In response to the reopening of Castle Junction DfI released a press statement on 10th May 

stating that “While the plan is to restore access now, the re-opening of Castle Place has 

started a wider debate about how we use our City Centre and make it an attractive, safe and 

accessible environment as possible for everyone”. This direction is reflected in the 

Departments proposed Belfast Metropolitan Transport Strategy (BMTS) which will be 

progressed when Ministers are back in place. The BMTS and the Belfast Metropolitan 

Transport Plan will form the policy that could enable the modal shift and rebalancing of road 

space in the city centre.  DfI also pointed out that the rerouting of metro services away from 

Castle Place  created difficulties for some groups using public transport to access the city 

centre and created congestion in other parts of the city. 

In its press statement DfI also advised that “the Department plans to open discussions with 

wider partners to explore how we should best proceed to ensure Belfast City Centre thrives 

through a greater focus on place and public transport accessibility.” 
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3.16

3.17

3.18

3.19

3.20

As the statutory authority DfI will be critical to all discussions going forward to ensure 

alignment with the emerging work on the BMTS, and there has been ongoing engagement 

between the Council, DfI and DfC on this issue and how the city centre can best function for 

all users.  This engagement will continue and widen out over the coming months with updates 

to be provided to Members through subsequent committee meetings.

It should be noted that pedestrianisation proposals for the city centre would have an  impact 

on proposed and planned infrastructure projects for the city, including Belfast Rapid Transport 

Phase 2, which currently forms a part of the Belfast Region City Deal, and Belfast Streets 

Ahead Phase 3. This scheme currently has planning permission, and DfC, supported by 

Council, have advocated that this scheme be prioritised for capital investment. The approved 

Streets Ahead 3 scheme allows for the provision of public transportation, blue badge holders 

and business deliveries (within a permitted delivery period of 6pm – 11am) only to access 

Royal Avenue. 

A change in approach would result in the need for a re-design of the Streets Ahead scheme 

and a delay in the implementation of Streets Ahead Phase 3.    Any re-design would require 

further engagement and consultation, and a re-application for planning permission.  This 

would require agreement on the role and route for public transportation through the city 

centre. 

This would also require input from DfI, retailers /businesses and their representative bodies, 

Translink, Belfast Chamber of Trade and Commerce and people who live, work and use 

Belfast. There is a recognition that the temporary arrangements following the Bank Buildings 

fire were unsuitable for many and access to buses and future designs and changes must take 

in account people with different needs.  This would involve engagement with people with 

disabilities, including but not limited to wheelchair users, people with visual impairments, blind 

and partially sighted people.

The Belfast Agenda outlines the City’s ambition to promote the development of sustainable 

transport.  This includes promoting walking and cycling.  The support, and concept, of 

pedestianising areas in the city reflects one of the key policies in the Belfast City Centre 

Regeneration and Investment Strategy (BCCRIS), which seeks to create a green, walkable, 

cycable city centre.  It specifically references the lack of green space and tree-lined streets, 
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3.21

3.22

3.23

3.24

and identifies the need for rebalancing the scales between tarmac and soft landscaping and 

recognises that there is no provision for children in the city centre. 

In considering the effects and impacts of how pedestrianisation works, and how Belfast city 

centre could provide a modern and sustainable approach to infrastructure provision and 

connectivity, it is worth looking at measures and initiatives that make successful city centres 

elsewhere in the context of all users.  This would also inform the debate on how Belfast could 

address some of the current issues, including ensuring a balance between business 

requirements, transportation, pedestrianisation and high-quality public space and taking into 

account the specific needs of different users of the city centre. 

Much work has been done in other cities on the options around the practice of 

pedestrianisation.  This has focused on the needs of both the pedestrian and other potential 

road users. Successful examples of pedestrianised or part pedestrianised streets have 

allowed various road users to share the same space in differing configurations.  The 

Chartered Institution of Highways and Transportation has suggested looking at shared space 

under the following headings:

 ‘Pedestrian prioritised streets’ – where those on foot ‘feel that they can move freely 

anywhere, and where drivers should feel they are a guest’.

 ‘Informal streets’ – where formal traffic controls such as signs, markings and signals 

are either absent or reduced. There is a footway and carriageway, ‘but the 

differentiation between them is typically less than in a conventional street’.

 ‘Enhanced streets’ – where the public realm has improved and where restrictions on 

pedestrian movement – such as guardrails – have been removed, but where 

conventional traffic controls largely remain.

It is recommended the Council commission research which examines models of 

pedestrianisation and other initiatives in a way that facilitates the development of the city 

centre enabling both pedestrian enjoyment and public transport access.  This is particularly 

appropriate when considering the existing and developing Belfast Rapid Transit – Glider.

Notices of Motion

DfI will be presenting he City Growth and Regeneration Committee with the Annual Spring 

Report (date to be confirmed) and it is proposed that Committee invite the relevant officials 

from DfI to address the following issues raised through Council by Members:
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3.25

3.26
 

 The Notice of Motion raised by Council Lyons on the 21st May (as outlined above)on 

the pedestrianisation of the city centre and the proposed consultation to address the 

recent debates;

 The Notice of Motion raised by Councillor Dorrian on 1st February, 2019 on Problem 
Parking:

“This Council recognises the concerns of many communities across Belfast in 

respect to ‘problem parking’ in their neighbourhoods, primarily during day time work 

hours, and recognises the need for further substantive engagement to address and 

resolve this issue. To date, strategies and campaigns have had minimal impact in 

solving these communities’ difficulties. In mind of ambitious investment and 

expansion plans contained in the Belfast Agenda, the Council calls for immediate, 

co-ordinated action to improve parking measures and notes the lack of enforcement 

action to date with respect to bus and cycle lanes.

This motion also reaffirms the Council’s commitment to full implementation of its car 

parking strategy, delivering proper parking infrastructure and taking appropriate 

action against those who show daily disregard for local communities.”

After discussion, the Committee noted the contents of the motion; and agreed that 

there would be engagement with those communities which bounded the city centre, 

in conjunction with the Department for Infrastructure, to discuss the issues within the 

motion”

 The Notion of Motion raised by Councillor McAteer on 4th February 2019 on Traffic 
Calming:

“This Council recognises that many of Belfast’s citizens are having their health and 

wellbeing severely impacted by living in streets which are clearly used as short cuts 

by heavy volumes of traffic travelling at speed, including HGV vehicles and buses.  

Currently, the Department for Infrastructure will carry out speed and traffic volume 

tests to ascertain if traffic calming measures are required.  However, it does not also 

take into consideration the qualitative evidence of local residents and families in 

making decisions about traffic management.

 

This Council calls on the Department for Infrastructure to broaden its criterion in 

relation to traffic management decisions in highly congested streets, to include an 

assessment of both empirical and local qualitative research, and further calls on the 

Council to request a cross party meeting to discuss reviewing the criteria.”
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4.0 Equality and Good Relations Implications

4.1 There are no negative Equality, Good Relation or Rural Needs implications at this point.  The 

Council’s Equality and Diversity Officer will be consulted during any future consultation 

process and any proposed approach will be subject to the Council’s screening requirements 

to ensure that Equality and Good Relations implications and Rural Needs are fully considered.

5.0 Resource Implications

5.1 The costs for Phase 1 and Phase 2 interventions were met by the City Revitalisation budget. 

The proposed research up to £30k will be covered from within current department budgets.

6.0 Documents Attached

None

Page 83



This page is intentionally left blank



CITY GROWTH AND REGENERATION COMMITTEE

Subject: Update on International Relations

Date: 5th June, 2019

Reporting Officer: John Greer, Director of Economic Development

Contact Officer: Laura Leonard, International Relations Manager

Restricted Reports

Is this report restricted? Yes No

If Yes, when will the report become unrestricted?                                               

After Committee Decision
After Council Decision
Some time in the future
Never

Call-in

Is the decision eligible for Call-in?                                                 Yes No

1.0 Purpose of Report/Summary of Main Issues

1.1 The purpose of this report is to seek Members’ approval for a number of activities including:

 Friendship Four Ice Hockey initiative: this project was one of the earliest activities that 

came about through the Belfast-Boston Sister City agreement. The initiative is organised 

by The Odyssey Trust, who have requested financial support of £47,500 from the Council 

for this calendar year, out of a total project cost of around £250,000; 

 Facilitating an Inward Visit, including a welcome reception for the New York State 

Legislators from 21st-23rd September 2019, at a maximum cost of £2,000;

 Attendance by the Chair of Committee (or nominee) plus one officer at the  EUROCITIES 

annual conference on 20-22 November 2019 in Prague, at a maximum cost of £2,000; 

and

X

X
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 Participation by the Director of Economic Development (or his nominee) in an Invest NI-

led business and investment mission to Israel at the end of July 2019, at a cost not to 

exceed £2,500.

2.0 Recommendations

2.1 The Committee is requested to:

 note the financial ask, as well as the anticipated outputs of the Friendship Four event and 

consider the funding request of £47,500 for the current financial year;

 agree the facilitation and cost of welcoming the New York State Legislators from 21st-

23rd September 2019 at a maximum cost of £2,000;

 approve the attendance of the Chair (or her nominee) plus one officer, at the 

EUROCITIES annual conference in Prague on 20-22 November 2019, at a cost not to 

exceed £2,000;

 agree the participation of the Director of Economic Development (or his nominee) in an 

Invest NI-led business and investment mission to Israel at the end of July 2019, at a cost 

not to exceed £1,500; and

 agree the participation of the Chair of the Committee and the Director of Economic 

Development (or their nominees), plus one additional officer, on the upcoming Sister 

Cities business missions to Boston, Nashville and Shenyang.

All elements will be resourced from within the EU/International Unit and the Economic 

Development budgets which have already been approved by this Committee.

3.0 Main Report

3.1 Friendship Four

The Friendship Four tournament was one of the first major outputs of the Belfast-Boston 

Sister City agreement signed in 2014. This competition remains the first and only National 

Collegiate Athletic Association of the USA (NCAA) Division 1 hockey tournament to be held 

outside of the United States. Taking place over the Thanksgiving period, four colleges, 

alumni and family supporters travel to Belfast for a week.  The games are televised live in 

the United States and Canada with the tournament also garnering a significant following on 

social media platforms locally, nationally and internationally.
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3.2

3.3

3.4

3.5

3.6

In addition to the matches, the tournament encompasses a number of satellite events. The 

College students undertake visits to local schools whereby young people are able to learn 

about the American education system and scholarship opportunities and the visiting students 

are immersed in the local culture. The tournament also features a “Festival of STEM” hosted 

by W5. W5 is the interactive science and discovery centre located managed by the Odyssey 

Trust and the STEM Ambassador Hub for Northern Ireland. The emphasis of the Festival of 

STEM programme is to promote these subjects across the curriculum, the involvement of 

women in sport and career opportunities within these disciplines

Since the first tournament in 2014, the Friendship Four programme has diversified and 

entered into new areas of activity. In 2018/19, two new initiatives were delivered as part of 

the initiative. The inaugural women’s competition was held in January 2019 and a business, 

education and tourism showcase promoted the local creativity and innovation across these 

sectors to those visiting the city as part of the event.

The Odyssey Trust has developed a business plan for the three year period 2019-2021.  It 

identifies an annual visitor spend in the region of £320,000 by event participants.  It also 

notes that the live television coverage of the event will reach more than 150million 

households.  Plans are well advanced for the 2019 event.  Teams confirmed as participating 

include Colgate (NY), Northeastern, Princeton (NJ) and New Hampshire. Teams proposed 

for the 2020 and 2021 competitions include Boston College, Michigan, Quinnipiac, Harvard, 

UMass Lowell, Vermont, Providence, Notre Dame and Clarkson.

Belfast City Council has been a principal funder of this event since its inception, alongside 

the Department for Communities (DfC), Tourism Northern Ireland, Tourism Ireland, Invest 

NI, The US Consulate and the Odyssey Trust.  Private sector income is levered through 

corporate sponsorship and ticket sales.  In terms of alignment with Belfast Agenda targets, 

the proposed event supports a number of the key priorities including: 

 Increasing the number of bednights, particularly those from out of state visitors

 Promoting and positioning the city to compete by building on the sports programme 

and creating a strong marketing and branding piece, focusing on the city’s economic 

and tourism strengths.

Given the significant reliance on public support for the event, the Odyssey Trust is currently 

in the process of trying to secure the funding from the partners identified above.  If the 

Committee agrees to provide the amount of funding requested from Belfast City Council,  
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3.7

3.8

3.9

3.10

3.11

3.12

officers will develop a detailed Legal Agreement with key performance indicators for the 

event and the release of funding will be subject to the organiser’s ability to meet those targets. 

EUROCITIES Annual Conference – 20-22 November 2019, Prague

Members will be aware that Belfast has been a member of the EUROCITIES network for 24 

years. EUROCITIES is a network of more than 140 major European cities, made up of the 

elected local and municipal governments of major European cities. The network  is structured 

through the thematic fora of Culture, Social Affairs, Knowledge Society and Environment and 

each forum has a number of working groups. Belfast has participated in a number of the 

groups, based on particular areas of need or interest to the council and the city at that time.  

We have also shared learning on a range of topics and has availed of the network to engage 

with the key EU institutions in order to influence policy.  

Members will be aware that, in March 2019, this Committee agreed to the council’s continued 

participation in the network. The annual conference enables cities to review and input into 

the future work plans, elect the Executive committee and discuss urban issues and 

challenges of specific interest. The theme for the 2019 conference is “City Transformation” 

with pertinent issues on the agenda such as establishing new purposes for vacant historic 

buildings, addressing population decline in urban centres and greening the city. 

In order to maintain access to the network and to ensure that Belfast retains the insight and 

high-level contacts in Brussels and other cities, it is proposed that the Committee Chair (or 

her nominee) plus one officer attends this conference.

New York State Legislators Visit to Belfast, 21-23 September 2019

Belfast City Council has received a request from the Assembly Member and President of the 

American Irish Legislators Society of New York State, Mr Michael Cusick, to host a 

delegation of up to 50 members from 21-23 September 2019.

The delegation will be undertaking a mission to Ireland from 18-27 September, and will be in 

Belfast for a series of economic, political and community meetings.

The aim of their visit is to demonstrate continued US commitment to advancing investment 

and transatlantic partnerships as well as continued interest in the NI Peace Process.  The 

delegation last visited NI in 2015 and Belfast City Council hosted the group and facilitated 

relevant meetings and briefings at this time.
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3.13

3.14

3.15

3.16

3.17

3.18

Members are requested to provide:

 Welcome and networking reception with key stakeholders; and

 Formal business meeting with Belfast City Council members and officers to discuss 

how to enhance cooperation between Belfast and the State of New York.

In order to re-invigorate business, academic and cultural/tourism links with the state of New 

York using the influence of the Society, it is proposed that the Committee agrees to the above 

requests at a cost not to exceed £2,000.

Business and Investment Mission to Israel
Members will be aware that the Council has been working closely with Invest NI and Catalyst 

Inc to explore ways of bringing forward collaborative initiatives to support local businesses 

to become more competitive.  This includes exploring new markets for their products and 

services and new avenues to lever investment.  As part of these negotiations, Invest NI is 

working on an investment and business mission to the Israel.  The trip will take place on the 

week commencing 29 July 2019 and will also involve Catalyst Inc.  The aim of the mission is 

to facilitate access to investment and new market opportunities for 5 Belfast based 

businesses.  By taking part in the visit, it is anticipated that the Council will get greater insight 

into the potential for new business and investment opportunities in this location in order to 

inform our future work programme.   

Business Missions to Nashville, Boston and Shenyang
Members will be aware of a previous report in March when approval was given to Belfast 

City Council to undertake three business missions to our Sister Cities, Nashville, Boston and 

Shenyang.

Plans are now well underway to recruit companies and develop itineraries for these visits.  

In order to ensure resources to deliver the civic business and logistical elements of each 

programme, Members are asked to approve the participation of the Chair of Committee 

and the Director of Economic Development (or nominees) as well as another officer.  

The budgets for each of these visits have already been approved by the City Growth and 

Regeneration Committee.  Additional details on the respective visit programmes will be 

brought back to future meetings of the committee once available. 
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3.20

Equality and Good Relations Implications
There are no direct Equality or Good Relations implications associated with these activities.

Financial and Resource Implications
Members are asked to:

 approve financial support of up to £47,500 towards the Friendship Four tournament in 

November 2019, subject to a legal agreement and subject to the organisers meeting 

agreed objectives;

 agree the facilitation and cost of welcoming the New York State Legislators from 21-23 

September at a maximum cost of £2,000;

 note that the financial implications of attending the EUROCITIES annual conference 

are estimated at a maximum cost of £2,000;

 note that the costs associated with attendance at the business and investment mission 

visit to Middle East will not exceed £1,500; and

 note that the costs associated with participation in the future business missions to 

Boston, Shenyang and Nashville have already been approved by this Committee.

All budgetary allocations have been set aside within the EU & International or the Economic 

Development Unit budgets which have already been approved by this Committee.  

4.0 Documents Attached

4.1 None
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CITY GROWTH AND REGENERATION COMMITTEE

Subject: Galway 2020 Music Collaboration Project

Date: 5th June, 2019

Reporting Officer: John Greer, Director of Economic Development

Contact Officer: Eimear Henry, Cultural Regeneration Manager

Restricted Reports

Is this report restricted? Yes No

If Yes, when will the report become unrestricted?                                               

After Committee Decision
After Council Decision
Sometime in the future
Never

Call-in

Is the decision eligible for Call-in?                                                 Yes No

1.0 Purpose of Report/Summary of Main Issues

1.1 The purpose of this report is to update Members on discussions with Galway 2020 on 

delivering an international music collaboration project, as part of its European Capital of 

Culture programme. 

2.0 Recommendation

2.1 The Committee is requested to note the contents of this report and approve an investment 

of £100,000 over two financial years in this project, subject to fundraising targets being 

reached.

x

x
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3.0 Main Report

3.1

3.2

3.3

3.4

3.5

Background
In June 2018, the Committee granted permission for officers to develop options for a 
collaboration with Galway 2020, as part of Galway holding the European Capital of Culture 
designation in that year.

The background to this proposal is the work undertaken as part of Belfast’s bid to become 
European Capital of Culture. This work revealed the opportunity for Belfast to increase 
local engagement in culture as well as maximising the role of culture in supporting Belfast 
as a global city through:

 Increasing cohesion and permeability

 Building identity and confidence

 Attracting investment and visitors

 Retaining talent

In March 2019, the City Growth and Regeneration Committee approved the draft ten-year 

cultural strategy, A City Imagining, to go out to public consultation. This document 

proposes 16 key strategic priorities across 4 thematic areas. Following completion of the 

public consultation, a revised strategy will be presented to this Committee in August 2019 

for consideration. 

A number of the proposed strategic priorities across all the themes will be supported by 

this international collaboration project with Galway 2020, including:

- Protecting and promoting cultural heritage in all its dimensions, both tangible and 

intangible including the plurality of the city’s cultural narratives

- Supporting high quality cultural events that are accessible, diverse and inclusive

- Investing in a stronger and more sustainable cultural sector by supporting artists 

and producers to work beyond boundaries

- Strengthening our city, regional and international cultural networks

- Growing our sustainable cultural tourism product

In addition to the 16 priorities, the draft strategy also presents four major strategic projects 

over the ten year period including:

- A new approach to events and festivals in the city

- Plans for a year-long programme of cultural activity provisionally proposed for 

2023

- A bid for UNESCO City of Music designation in 2021

- A new visitor attraction, including the Belfast Story, as part of the Belfast Region 

City Deal
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3.6

3.7

3.8

3.9

3.10

3.11

The success of all of these projects is dependent of the ability of the city to develop 

international cultural links and deliver projects of quality and scale. There is also a specific 

focus on music building on our existing strengths as a city and following extensive 

research and the decision by Council to pursue the UNESCO designation for music. 

Key Issues
Proposed project
Following detailed discussions with the Galway 2020 team, a proposal has emerged that 

focuses on exploring the music links and heritage between the two cities and North 

America through our existing Sister Cities programme with Nashville and Boston. 

The project would have three keys strands:

 a series of specially commissioned concerts to be performed in Belfast, Galway, 

Nashville and Boston

 a touring exhibition potentially in partnership with Country Music and Folk Music 

Hall of Fame

 an artist exchange programme and showcase to support emerging artists

At the core of the project will be a series of signature concerts and related ancillary 

engagement programmes which trace the journey of Irish and Scots-Irish people to 

North America and, in particular, the impact of their music on American culture. Featuring 

leading musicians from both sides of the Atlantic, this will be a specially curated project 

with concerts in Galway, Belfast and participating US cities.    

   

Through the various waves of emigration to America, local cultural heritage has had a 

profound and lasting influence on American music in particular.The mix of Irish and 

Scottish music introduced American musicians to new forms of music and storytelling   

styles.  However, this was not an entirely one sided relationship as the adoption of   

African American instruments such as the banjo into traditional Celtic music illustrates.      
   
A new repertoire developed from these immigrant experiences; railroad songs, work   

songs, songs of love, comic songs and songs of home. Many variations of these songs 

entered the mainstream of American folk song and are still a key influence on what we   

now call Americana music, incorporating elements of country, roots, rock, folk and 

bluegrass. 
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3.13

3.14

3.15

The proposal would be to celebrate these cultural connections through a concert format 

that will feature several group and individual performances linked by a specially  

commissioned script.

Outputs
The proposed outputs of the projects are as follows:

 4 concerts   

 A curated touring exhibition including content from all 4 cities  

 Artist-in-residence/ showcase opportunities to support local artists

 Exchangeprogrammes to facilitate and promote research and collaborative   

opportunities   

 Merchandising such as CD, DVD etc   

 US/UK/Irish/European   broadcasting opportunities including documentary and   

concert performances   

 Radio concert format   

Outcomes
- Local civic engagement focussing on the music dimension of the Belfast Story with 

resulting exhibition contributing to the development of the new visitor attraction

- Increased international profile including return on investment through media 

coverage

- Support for UNESCO bid including number of international partnerships

- Direct economic impact through bed nights and visitor spend

- Support and showcasing of local emerging talent

   
Timescale   

 July - September 2019: funding commitments confirmed

 September - October 2019: confirmation of lead artists and activation of 

commissions   

 2019/2020: concept  development   including   commissioning  of  script,   

research into repertoire options, artist residencies      

 Summer 2020: rehearsals and footage for any documentary  

 October/ November 2020: concerts in Galway and Belfast as well as touring   

exhibition

 Nashville/ Boston performances and broadcasts to be scheduled for autumn 

2020
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3.17

3.18

Next Steps
The next steps will be to secure remaining funding, agree broadcasting partners and 

announce lead artists. 

Financial and Resource Implications
The total project costs are currently estimated at £400,000 with an investment sought 

from Belfast of up to £100,000 over two financial years. The Council contribution will be 

match funded by Galway 2020.  Earned income is estimated at £80,000 with the 

remaining £120,000 to be secured from project and tourism partners. Should fundraising 

exceed current targets, then the investment from the lead cities will be reduced 

accordingly. The project will be funded from existing departmental budgets for ongoing 

cultural programme development. 

Equality or Good Relations Implications/ Rural Needs Assessment
A music implementation plan is being developed as part of the cultural strategy and will 

include this project. These plans will be subject to an equality screening and rural needs 

assessment. 

4.0 Documents Attached

4.1 None 
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CITY GROWTH AND REGENERATION COMMITTEE

Subject: Innovation and Growth Commission 

Date: 5th June, 2019

Reporting Officer: Suzanne Wylie, Chief Executive 

Contact Officer:
Grainia Long, Commissioner for Resilience

John Tully, Director of City and Organisational Strategy

Restricted Reports

Is this report restricted? Yes No

If Yes, when will the report become unrestricted?                                               

After Committee Decision
After Council Decision
Some time in the future
Never

Call-in

Is the decision eligible for Call-in?                                                 Yes No

1.0 Purpose of Report/Summary of Main Issues

1.1 To note approval by the Strategic Policy and Resources Committee on 22nd March for the 

establishment of an action-oriented Commission, for one year, to create a step change in 

driving innovation and growth, by integrating major strategic programmes ongoing across 

the city. The purpose of the Commission is to support the Council in the further development 

and implementation of its priorities as set out in the Belfast Agenda. A particular focus will be 

given to the priorities of (1) growing a resilient economy and (2) city development through 

innovation. The Commission will seek to deliver the core objective of inclusive growth.  

x

X
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2.0 Recommendations

2.1 The Committee is requested to note that:

 an Innovation and Growth Commission will be established to integrate and join up 

major strategic projects facing the city of Belfast for the next 10-20 years;

 the establishment of a Commission will inform the development of the ‘next phase’ of 

growth required to meet the city’s ambitions in Belfast Agenda- i.e. 2021 and beyond; 

and

 officers will now be working on approaching potential experts to sit on the Commission 

and will start to develop a draft programme of work for approval by the committee in 

August. 

3.0 Main Report
3.1

3.2

The establishment of a Commission will inform the development of the ‘next phase’ of

growth required to meet members’ ambitions in the Belfast Agenda - i.e. 2021 and beyond:

- that major programmes are integrated and joined up, i.e. economic growth must

  also be sustainable

- that resilience is built-in; so we are better able to withstand shocks and stresses,

  and by reducing risk make Belfast increasingly attractive to investment

- that economic growth is inclusive - the benefits are felt by all

- that opportunities to fund and accelerate this growth are identified and realised

- that NI Civil Service / NI government / Invest NI/anchor institutions are aligned to the 

plans developed 

- that a strong ongoing relationship is built with the private sector

Key outcomes from the Commission’s work:

The Commission will be an advisory body to members, to help delivery of the following:

1. Bring clarity on the delivery priorities in the Innovation and Digital Investment

Pillar of the City Deal. Projects should be investment ready.

2. Investors identified and in place for the additional £500m for the City Deal

3. A Resilience Strategy to develop the city’s adaptability to future challenges.

4. A joined up land use plan to accelerate growth

5. An energy transition plan for Belfast – produced in partnership with external

institutions – supported by Smart Cities team and BCC energy team and

sustainable development team

6. Propositions for an Urban Resilient Fund (bring challenge to the process)-
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3.3

3.4

3.5

3.6

3.7

3.8

again, in partnership with others e.g. Belfast Harbour, DFI

7. Investment prospectus for a Belfast- Dublin Economic Corridor

8. Options paper for new forms of finance for the city- long term

9. Drive ‘green infrastructure’ network across the city- securing finance, community

engagement/management/ownership etc.

10.  Clarity on our long term infrastructure needs and financial models

Belfast City Council’s Chief Executive will chair the Commission and lead its work. The Chief 

Executive will be accountable to both the Strategic Policy and Resources and City Growth 

and Regeneration committees for ensuring the Commission meets its goals and works within 

its terms of reference. The Commission will engage regularly with this Committee and 

provide substantive progress reports.

Membership of the Commission will have at its core members of the current Belfast 

Economic Forum and will be added to by invited experts in key areas of City Development, 

economic policy and inclusive growth. 

Accountability for day-to-day operation of the Commission (SRO) will rest with the

Commissioner for Resilience, who will be tasked with advising and supporting the

commission, identifying resources (including from 100 Resilient Cities) and producing final 

outputs, as part of her requirement to produce a Resilience Strategy for the city.

The Commissioner for Resilience will work alongside the Director of City and

Organisational Strategy and the Strategic Director of Place and Economy to ensure that the 

effective support is in place to support the Commission and its workstreams, provide 

research and ensure linkages with Community Planning and the City Deal.

A further detailed paper will be brought to the SP&R Committee in August and the CGR 

Committee in September outlining:

- Membership and Terms of Reference for the Commission

- Fully Costed indicative Programme of Work

- Timelines and Milestones

Financial and Resource Implications
There are no current financial implications however a further detailed paper will be

brought to SP&R outlining a fully costed indicative Programme of Work
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Equality or Good Relations Implications/Rural Needs Assessment
None

4.0 Documents Attached
1. S P&R Report of 22nd March, 2019
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STRATEGIC POLICY & RESOURCES COMMITTEE 

APPENDIX

Subject: City Growth and Innovation Commission  

Date: 22 March 2019

Reporting Officer: Suzanne Wylie, Chief Executive 

Contact Officer:
Grainia Long, Commissioner for Resilience 
John Tully, Director of City and Organisational Strategy

Restricted Reports

Is this report restricted? Yes No

If Yes, when will the report become unrestricted?                                               

After Committee Decision
After Council Decision
Some time in the future
Never

Call-in

Is the decision eligible for Call-in?                                                 Yes No

1.0 Purpose of Report or Summary of main Issues

1.1 This paper proposes the establishment of an action-oriented Commission- established for 

one year- to create a step change in driving innovation and growth.  The purpose of the 

Commission is to support the Council in the further development and implementation of its 

priorities as set out in the Belfast Agenda.  A particular focus will be given to the priorities of 

(1) growing the economy and (2) city development.  The Commission will seek to deliver 

the core objective of inclusive growth.  

2.0 Recommendations

2.1 That a City Growth and Innovation Commission be established to integrate and join up 

major strategic projects facing the city of Belfast for the next 10-20 years.  

X 

X 

x
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2.2
The establishment of a Commission will inform the development of the ‘next phase’ of 

growth required to meet the city’s ambitions in Belfast Agenda- i.e. 2021 and beyond

- that major programmes are integrated and joined up, i.e. economic growth must 

also be sustainable 

- that resilience is built-in; so we are better able to withstand shocks and stresses, 

and by reducing risk make Belfast increasingly attractive to investment 

- that economic growth is inclusive- the benefits are spread, facilitated through 

specific interventions 

- that opportunities to fund and accelerate this growth are identified and realised 

- that NI Civil Service / NI government / Invest NI are aligned to the plans developed

- that the Commission operates in parallel to the development of a Resilience 

Strategy for Belfast.  That way, resources and opportunities arising from our 

membership of 100 Resilient Cities are targeted towards delivery of resilient 

inclusive growth. 

3.0 Main report

3.1 Several ‘once in a generation’ opportunities have recently emerged which if realised could 

deliver transformational impacts for the city of Belfast and realisation of our Belfast Agenda.  

- The Belfast Region City Deal could yield £1bn in investment – and the city itself is 

poised to invest millions in digital capacity, infrastructure and innovation, and 

tourism product, expanding the city’s growth potential over the long-term.  

- The potential to develop an innovation district at scale

- The development potential of the City Centre and Waterfront District is a key 

focus of growth, alongside major infrastructure projects planned for the next 

decade, and several strategic sites coming forward.  Strategic partnerships between 

the City Council, Belfast Harbour Commissioners, the universities and other public 

and private stakeholders could unlock significant investment potential and deliver 

development at scale to transform the city.

- The emergence of an Economic Corridor between Belfast and Dublin could be a 

game-changer for the economic prospects of both cities.  It would open up access 

to talent and encourage innovation and competition at an important time in the city’s 

development.  

- Emerging sectors such as Fintech, cyber security, health analytics and sciences 

and food security have proved that Belfast is a world-leading city in which to invest.  

Over the next decade, our priority is to find, nurture and develop the next generation 

of industries to compete globally.

- The development of our Economic Growth Framework 
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3.2

3.3

3.4

- Our membership of the 100 Resilient Cities programme gives us access to cities 

who are working globally to solve strategic risks and create the conditions for 

successful cities.  This knowledge and still gives us advantage, and de-risks the 
city at a time when access to private finance is critical to our ambitions.

As one of the youngest cities in Europe, our people are a major asset to the city.  

Having a young population means that interventions and actions will have long-term 

positive consequences.  It will boost our competitiveness as a city, provided we can 

retain and attract back this talent and make the most of every young person’s 

capacity.  

However, as we embark on a decade-long growth programme, strategic challenges exist 

which could blow us off course:

- The decision of the UK to leave the EU represents a significant change as we re-

negotiate our relationship with Europe and accustom ourselves to trade with the EU 

as a third country.  Our global trading relationships are also impacted by a 

challenging geopolitical landscape.

- Environmental change poses many risks for cities.  We must build resilience into 

our growth strategy if we are to succeed in adapting to changed climate conditions.  

Other cities are exploring the opportunities to be gained through the development of 

new technologies to help mitigate and adapt to climate change- e.g. a Green New 

Deal to drive economic transformation.  

- Long term financial sustainability and stability for the city is a major challenge.  

Extracting value from public assets and attracting private finance to the city will 

require a new range of funding structures to meet our priorities. We also need to be 

poised for accessing funds from the Westminster Government such as shared 

prosperity and UKRI. 

These represent significant and long term projects, which require detailed planning, over 

the long term.  A resilient Belfast will require us to join up these long-term projects so that 

we are successful in delivering Belfast Agenda.  

The proposal bears some similarities to the approach taken by other cities to drive long 

term delivery of major strategic programmes- for example, Cardiff’s Growth and 

Competitiveness Commission and Greater Manchester’s Independent Prosperity Review.  
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3.5

3.6

3.7

It will seek to maximise the resource opportunities for Belfast arising from our membership 

of 100 Resilient Cities, which allows us to commission key pieces of research.  

The establishment of a Commission will inform the development of the ‘next phase’ of 

growth required to meet members ambitions in Belfast Agenda- i.e. 2021 and beyond

- that major programmes are integrated and joined up, i.e. economic growth must 

also be sustainable 

- that resilience is built-in; so we are better able to withstand shocks and stresses, 

and by reducing risk make Belfast increasingly attractive to investment 

- that economic growth is inclusive- the benefits are felt by all 

- that opportunities to fund and accelerate this growth are identified and realised 

- that NI Civil Service / NI government / Invest NI are aligned to the plans developed

Key outcomes from the Commission’s work:

The Commission will be an advisory body to members, to help delivery of the following:

1. Bring clarity on the delivery priorities in the Innovation and Digital Investment 

Pillar of the City Deal.  Projects should be investment ready.

2. Investors identified and in place for the additional £500m for the City Deal

3. A Resilience Strategy to develop the city’s adaptability to future challenges.

4. A joined up land use plan to accelerate growth 

5. An energy transition plan for Belfast – produced in partnership with external 

institutions – supported by Smart Cities team and BCC energy team and 

sustainable development team

6. Propositions for an Urban Resilient Fund (bring challenge to the process)- 

again, in partnership with others e.g. Belfast Harbour, DFI

7. Investment prospectus for an Economic Corridor 

8. Options paper for new forms of finance for the city- long term 

9. Drive ‘green infrastructure’ network across the city- securing finance, community 

engagement/management/ownership etc.  

10. Clarity on our long term infrastructure needs and financial models 

Belfast City Council Chief Executive will chair the Commission and lead its work.  The Chief 

Executive will be accountable to both the Strategic Policy and Resources and City Growth 

and Regeneration committees for ensuring the Commission meets its goals and works 
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3.8

3.9

3.10

3.11

3.12

within its terms of reference.  The Commission will engage regularly with this committee 

and provide substantive progress reports.

Accountability for day-to-day operation of the Commission (SRO) will rest with the 

Commissioner for Resilience, who will be tasked with advising and supporting the 

commission, identifying resources (including from 100RC) and producing final outputs, as 

part of her requirement to produce a Resilience Strategy for the city.  

The Commissioner for Resilience will work alongside the Director of City and 

Organisational Strategy to ensure that the effective support is in place to support the 

Commission and its workstreams, provide research and ensure linkages with Community 

Planning and the City Deal.  

If this proposal for a City Growth and Innovation Commission is approved, a further detailed 

paper will be brought to SP&R outlining:

- Membership and Terms of Reference for the Commission

- Fully Costed indicative Programme of Work 

- Timelines and Milestones 

Financial & Resource Implications

No there are no current financial implications however a further detailed paper will be 

brought to SP&R outlining a fully costed indicative Programme of Work 

  

Equality or Good Relations Implications/Rural Needs Assessment

None.

4.0 Appendices – Documents Attached

None.
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CITY GROWTH AND REGENERATION COMMITTEE

Subject: Update on Belfast Bikes Scheme 

Date: 5th June, 2019 

Reporting Officer: John Greer, Director of Economic Development 

Contact Officer: Anne Doherty, Planning and Transport Officer 

Restricted Reports

Is this report restricted? Yes No

If Yes, when will the report become unrestricted?                                               

After Committee Decision
After Council Decision
Some time in the future
Never

Call-in

Is the decision eligible for Call-in?                                                 Yes No

1.0 Purpose of Report/Summary of Main Issues
1.1 To update Members on the performance of the Belfast Bikes scheme in Year 4 of operation 

and provide details of the strategic review process and timetable.   

2.0 Recommendation
2.1 The Committee is requested to: 

 note the update of the Just East Belfast Bikes performance for Year 4; 

 note the methodology for the strategic review, as agreed by the Committee in January 

2019; and  
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 agree the proposed process for engagement with elected Members on the strategic 

review through the Area Working Groups in August and a presentation of draft findings 

and recommendations to Committee in September 2019.

3.0 Main Report

3.1

3.2 

3.3 

3.4 

Key Issues  
Background information on the scheme is outlined in Appendix 1 and a summary of the main 

issues is outlined below: 

Expansion of the Scheme 

5 new stations have been installed in Year 4, as outlined below: 

 Skainos (operational from 27/08/2018), 

 Fraser Pass (operational from 10/01/2019) and 

 Connswater Shopping Centre (operational from 11/09/2018). 

(Funded by the Inner East, Urban Villages programme, NI Executive Office) 

 Carlisle Circus (operational from 18/12/18)

(Funded by the Department for Communities, Building Successful Communities 

programme).  

 All State – (operational from 23/07/2018)

(Funded by planning agreement with All State). 

Relocation of 5 Stations 

Members will be aware that, in September 2017, the Committee agreed new locations for 5 

under utilised stations in the city centre. The stations were relocated to the areas outlined 

below: 

 Stranmillis Roundabout - (operational from 26/07/2018)

 Catalyst Inc Titanic Quarter - (operational from 30/08/2018)

 Rosetta Roundabout, Ormeau Road - (operational from 15/08/2018)

 Ormeau Bridge / Ormeau Park - (operational from 01/08/2018) and

 Mid Ormeau, Ormeau Road – (installation expected May 2019). 

This approach was to allow a better deployment of the existing resources to increase usage 

and membership income without increasing the management cost. The relocated stations 

have been performing well in terms of usage with all in the top 50% for usage. Ormeau Park 

station is now the most popular station in the network with nearly 1,000 rentals per month. It 
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3.5 

3.6 

3.7 

3.8 

3.9

3.10

should be noted that there was difficulty in finding a suitable site for the mid-Ormeau Road 

station which resulted in the delay of installation to May 2019.

Membership 

Annual membership subscriptions have increased by 10% in Year 4 with over 5,500 

members. The uptake of casual membership has reduced, however there is a high uptake 

of the new ‘pay as you go’ option. There are currently over 17,000 active members registered 

to the Belfast Bikes scheme and further analysis of the payment options will be carried out 

as part of the strategic review. 

 

Journey Numbers 

There have been 787,000 journeys since the scheme was launched and 211,052 journeys 

in Year 4. This is an increase of 14% from Year 3. 

Vandalism 

Members will be aware that vandalism was an ongoing problem in Year 2 and Year 3. 

Extensive work has been ongoing with local communities, elected Members, schools and 

the PSNI to reduce the incidents. As a result, there has been a significant reduction of 70% 

in costs for Year 4 to £7,494. 

Subscriptions and Usage Revenue 

Members agreed in September 2017 to a review of the pricing for subscription membership 

and usage charges. The new membership and usage charges were introduced from the 1st 

April 2018. The annual subscription has increased from £20 to £25, the casual subscription 

has increased from £5 to £6 and a new ‘pay as you go’ (PAYG) option has been introduced 

with usage charges of £1 for 30 minutes usage. Income from subscriptions and usage 

charges has increased by 19% in Year 4 to £133,885. 

Funding, Sponsorship and Advertising 

The income from funding, sponsorship and advertising for Year 4 dropped by 44% to £67,000 

due to a delay in commencing the new contract with Just Eat. A review of the procurement 

process for securing sponsorship will be considered as part of the strategic review. 

Expenditure and Investment

In Year 4, the total cost for the operation of the scheme was £467,000. This cost was offset 

by the income from usage, funding and sponsorship and as a result the Council has 
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invested £266,000 in Year 4 in the ongoing operation and maintenance of the scheme 

which is a 10% increase from Year 3.

Strategic Review 

In January 2019, the Committee agreed to undertake a comprehensive strategic review of 

the Just Eat Belfast Bikes scheme and make recommendations for the future management, 

operation and potential expansion of the scheme. In particular, the review will assess options 

for maximising usage of the existing network as well as potential to reduce costs and increase 

income from usage of the scheme. The review will also consider an approach for any 

potential sustainable growth of the scheme. ‘Intelligent Transport Services’ was 

commissioned in May 2019 to carry out the strategic review of the scheme. The table below 

outlines the previously agreed scope of the review against the proposed timetable: 

 
Stages Methodology and Approach Timetable 
Assessment of 
the current 
network

Detailed analysis of the current scale, coverage and density of the 

network. Factors to be considered:

 Station Location;

 Usage of each station – Rentals and returns; 

 Capacity of the station too big or too small; 

 Network of stations (distance between stations);

 Access to quality bicycle infrastructure;

 Customer and operational feedback; 

 Contribution to the Belfast Agenda objectives 

May / June 

2019

Review of the 
Scheme 
Objectives

The review will carry out analysis to measure if the scheme is meeting the 

objectives set at project initiation. 

May 2019 

Review of 
operations 

The review will consider the following:

 The current operation and management system; 

 Distribution and maintenance activities; 

 Infrastructure specification – terminals, bikes and docking points;  

 Security and vandalism including innovation in security and asset 

tracking; 

 Marketing of the scheme; and 

 App / website. 

June 2019 

Future Expansion The review will consider:

 Existing scheme coverage and identify options for potential 

expansion 

 Risks and barriers to expansion 

 A business model for any future expansion (capital and revenue)

June / 

August 

2019
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3.13 

3.14 

Production of a prioritised, fully costed and phased expansion plan based 

on an assessment of options.

Financial 
sustainability

 A review of the procurement options for sponsorship and advertising 

in order to maximise income and streamline the process; 

 Review of the subscription and/or usage fees;

 Consider alternative revenue sources - public funds & private 

investment; and

 Marketing of the scheme to promote growth in membership and 

usage.

July / 

August 

2019

Stakeholder and 
Elected members 
engagement 

 Presentation of initial findings at Area Working Group meetings 

 Public Survey 

 One to one stakeholder meetings 

June to 

August 

2019 

Strategic Review 
findings and 
recommendations 

 Presentation of draft findings and recommendations to Committee

 Finalise Strategic Review  

September 

2019 

Member and Stakeholder Engagement 

The appointed consultant ITS will engage with Members as part of their methodology, to 
ensure an integrated, collaborative approach to identifying the needs of the city to improve 
operation and consider expansion of the scheme. It is crucial that the strategic review is 
based on a comprehensive and reliable evidence base. It is proposed that ITS will carry 
out initial assessment of the current network and present findings to the Area Working 
groups as well as discuss options for expansion. Additional workshops with members can 
be scheduled if required. A public survey and discussions with key stakeholders such as 
Sustrans, Belfast Trust, DfI and community groups will also inform the findings. 

Financial and Resource Implications
A budget of £29,280 is required to carry out the Strategic Review and is within existing 

departmental budgets. 

Equality or Good Relations Implications/Rural Needs Assessment
None

4.0 Appendices – Documents Attached

Appendix 1 – Background Information on Scheme

Appendix 2 – Belfast Bikes - map of locations
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Appendix 1 

The development of a Public Bike Share scheme was identified as a partnership project in 
Belfast City Council’s Investment Programme 2012-2015. The Department for Regional 
Development (now Department for Infrastructure (DfI)) provided £1.1 million funding for the 
capital infrastructure for Phase 1 of the Public Bike Share scheme which created a network of 
30 docking stations supporting 300 bikes with associated infrastructure.  There are now over 
40 docking stations and details of the expansion are outlined in Table 1. 
There are currently 2 contracts in place:

 Lot 1 - awarded to NSL in April 2014 with a 6 year contract from the operational 
commencement date (27th April 2015) with potential for three one-year 
extensions.  NSL have a further contract with Next Bike for provision of 
equipment incl bikes, docking stations and IT services. 

 Lot 2 (2nd Term) – awarded to Just Eat for 3 years subject to a break clause after 
2 years. 

The bikes are available to rent between 6am and 12 midnight throughout the year, 365 days. 
The stations are self-service and once registered, renting the bike is easy, using the on street 
terminal, via the app or by calling customer services. Customers receive a code for an additional 
lock to secure the bike away from the official docking stations during rental and can rent up to 
four bikes on one account. Customers can check the availability of bikes at each location via 
the website or app. Members can also use any of the 125 Nextbike bike share schemes 
worldwide. 

Income is generated through sponsorship, annual and casual membership fees and user 
charges. A major outcome of community and stakeholder consultation during the planning 
and design of the Scheme was to ensure that the subscription and usage charges are 
affordable to encourage accessibility and usage.

The main aim of the Belfast Public Bike Share scheme is to provide a sustainable low cost 
transport system for the citizens of Belfast and for visitors. The objectives of the scheme are:

 To support an increase in the modal share for cycling in Belfast and reduce 
dependency on cars particularly for short trips;  

 To improve the health of residents by encouraging a healthier way to travel; 

 To give our residents and visitors greater access to places that are beyond reach 
on foot through an affordable, sustainable transport system;

 Support access to employment and services by linking city centre locations;  

 To reduce greenhouse gas and ambient pollution emissions from road transport; 
and 

 To improve the image of Belfast and normalise cycling. 
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Table 1 below outlines details of the different phases of the expansion of the scheme and 
details of the funders. 

Phase Station 
No.

Station Name / location Funder Operational 
Date 

3902 City Hall / Donegall Sq North DfI 27/04/15
3903 Victoria Square / Victoria Street DfI 27/04/15
3904 Donegall Quay DfI 27/04/15
3905 Central Station / Mays Meadow DfI 27/04/15
3906 St Georges Market DfI 27/04/15
3907 Gasworks (Cromac Street) DfI 27/04/15
3908 Waterfront Hall / Lanyon Place DfI 27/04/15
3909 Botanic Avenue / Shaftsbury 

Square
DfI 27/04/15

3910 Europa Bus Station DfI 27/04/15
3911 Great Victoria Street / Hope 

Street
DfI 27/04/15

3912 Castle Place / Royal Avenue 
(temporally removed due to 
Primark cordon)

DfI 27/04/15

3913 Smithfield / Winetavern Street DfI 27/04/15
3914 Cathedral Gardens / York 

Street
DfI 27/04/15

3915 Carrick Hill / St Patrick’s 
Cathedral

DfI 27/04/15

3916 Dunbar Link / Gordon Street DfI 27/04/15
3917 North Street / Waring Street DfI 27/04/15
3918 Bankmore Square / Dublin 

Road
DfI 27/04/15

3919 College Square East DfI 27/04/15
3920 Millfield / Divis Street DfI 27/04/15
3921 Odyssey / Sydenham Road DfI 27/04/15
3922 Corporation Square DfI 27/04/15
3923 Alfred Street / St Malachy’s 

Church
DfI 27/04/15

3924 Bradbury Place DfI 27/04/15
3925 Royal Avenue / Castlecourt DfI 27/04/15
3926 Cotton Court / Waring Street DfI 27/04/15
3927 Gasworks (Lagan Towpath) DfI 27/04/15
3928 Linenhall Street / Donegall Sq 

South
DfI 27/04/15

3929 Arthur Street / Chichester 
Street

DfI 27/04/15

3930 East Bridge St / Stewart Street DfI 27/04/15
3931 Writer’s Square / St Anne’s 

Cathedral
DfI 27/04/15

3932 Titanic Belfast Met DfI 01/12/15
3933 Queen’s University  / University 

Road
DfI 01/12/15

Phase 1

3934 Queens University / Botanic 
Gardens

DfI 01/12/15

Phase 2 3935 Belfast City Hospital / Lisburn 
Road

Belfast Trust / 
BCC

18/08/16
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3936 The Royal Hospital / Broadway Belfast Trust / 
BCC

18/08/16

3937 The Mater Hospital / Crumlin 
Road

Belfast Trust / 
BCC

09/09/16

3938 Shankill Leisure Centre / 
Shankill Road

DfC 13/10/16

3940 Grosvenor Road / Servia Street DfC 10/04/17
3941 Falls Road / Twin Spires DfC 22/06/17
3942 Girdwood Community Hub / 

Clintonville Park Avenue
DfC 13/10/16

3943 Antrim Road / Duncairn Centre DfC 13/10/16
3939 Carlisle Circus DfC 18/12/18
3944 CS Lewis Square Urban 

Villages- 
Executive 

Office

23/11/16

3945 Skainos Urban 
Villages- 
Executive 

Office

27/08/2018

3947 Fraser Pass Urban 
Villages- 
Executive 

Office

10/01/2019

3946 Connswater Shopping Centre Urban 
Villages- 
Executive 

Office

11/09/2018 

3948 AllState All State 23/07/2018
3931 Stranmillis Roundabout Relocation 

from Phase 1
26/07/2018

3917 Catalyst Inc Titanic Quarter Relocation 
from Phase 1

30/08/2018 

3930 Rosetta Roundabout, Ormeau 
Road 

Relocation 
from Phase 1

15/08/2018 

3913 Mid Ormeau, Ormeau Road Relocation 
from Phase 1

Pending  

Phase 3

3916 Ormeau Bridge / Ormeau Park          Relocation 
from Phase 1

01/08/2018 
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Appendix 2
Map of Just Eat Belfast bikes locations
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CITY GROWTH AND REGENERATION COMMITTEE

Subject: City Growth and Regeneration Committee Priorities 2019-2020

Date: 5th June, 2019

Reporting Officer: Alistair Reid, Strategic Director of Place and Economy

Contact Officer:
John Greer, Director of Economic Development
Cathy Reynolds, Director of City Development and Regeneration

Restricted Reports

Is this report restricted? Yes No

If Yes, when will the report become unrestricted?                                               

After Committee Decision
After Council Decision
Sometime in the future
Never

Call-in

Is the decision eligible for Call-in?                                                 Yes No

1.0 Purpose of Report/Summary of Main Issues
1.1

1.2

To provide an overview of the City Growth and Regeneration Committee’s priorities for the 

financial year 2019-20, which have been developed in the context of the development of the 

2019-2023 Corporate Plan.  This has been informed by the commitments that are in place 

and the ongoing work that the Committee has oversight for in the delivery of the Belfast 

Agenda.   

These priorities have been developed to highlight the Committee’s role in delivering on the 

four main pillars in the Belfast Agenda (Growing the Economy, City Development, Working 

and Learning and Living Here) which demonstrate the centrality of growing and diversifying 

the local economy to improve quality of life in Belfast so that by 2035:

X

X
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- Our economy supports 46,000 additional jobs

- Our city is home to 66,000 people

- There will be 33% reduction in the life expectancy gap between the most and least 

deprived neighbourhoods

- Every young person leaving school has a destination that fulfils their potential

2.0 Recommendation
2.1 The Committee is requested to consider and agree the headline priorities for 2019/20, which 

will inform the development of a more detailed Committee Plan to be brought back to the 

Committee in August, 2019.

3.0 Main Report

3.1

3.2

Key Issues
The City Growth and Regeneration Committee is responsible for:

- the development and implementation of strategies, policies, programmes and 

projects directed towards regeneration and growth of the city in the context of 

outcomes agreed in the community (Belfast Agenda) and corporate plans and other 

corporate strategy decisions; and

- oversight of the exercise of Council functions in relation to economic development, 

urban development, tourism, culture and arts, European and international relations, 

car parks, city markets, city events, Belfast Castle, Malone House and Belfast Zoo.

In delivering these responsibilities, the City Growth and Regeneration Committee has agreed 

a number of ongoing work programmes relating to city events, economic development, 

employability and skills, international relations and city marketing.  The Committee will also 

be aware of the ongoing commitment to:

- The revitalisation and regeneration of the city centre, through the Belfast City 

Centre Regeneration and Investment Strategy, and particularly in light of the Bank 

Buildings, Primark fire. The City Centre Revitalisation programme is considered as 

a separate item on the Committee agenda.  

- The draft Cultural Strategy that is currently subject to public consultation.  The 

findings from the ongoing programme of engagement will inform the Committee’s 

consideration of the future implementation programme for the Cultural Strategy.
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3.3

3.4

3.5

3.6

Key Priorities for 2019-20
Taking account of the development of the Corporate Plan, the following outlines the headline 

priorities for the Committee’s oversight in 2019-20.  This will also be shaped by emerging 

developments such as the City Deal proposals, including the investment in digital 

connectivity, infrastructure and innovation; and the Inclusive Growth Framework, including 

the development of the Social Value Framework.

Growing the Economy
- Progress with the Belfast Dublin Economic Corridor 

- Tourism development, including implementing the neighbourhood tourism strategy, 

and developing a leisure and business tourism strategy with partners.

- Develop the Enterprise Framework action plan for the city to improve and join up 

provision of support.

- Provide support to entrepreneurs to start a business and for existing businesses to 

grow, including oversight of the Innovation Factory.

- Promote and market the city internationally to position Belfast as a location of 

choice for business, tourism, education and investment

Living Here
- Agree and deliver the Cultural Strategy ‘A City Imagining’, including the 

development of implementation and investment programmes.

City Development
- Progress city regeneration and investment opportunities, including the Belfast City 

Centre Regeneration and Investment Strategy priorities, projects and initiatives to 

drive the growth and regeneration of the city core and surrounding areas. This 

includes: 

- Progress key projects, initiatives and developments such as the Destination Hub 
visitor attraction; 

- Enable and influence major city-wide developments to maximise regeneration 

potential and deliver on inclusive growth

- Maximise housing opportunities in the city through working directly with key 

stakeholders 

- Engage with and lobby central government to prioritise and shape major 

infrastructure investment, such as Living with Water programme
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3.7

3.8

3.9

- Progress the Council-led infrastructure study, in conjunction with partners

- Improve city connectivity; including progressing the Car Parking strategy, the 

strategic review of Belfast Bikes and opportunities to enhance pedestrian 

connectivity in the city centre.

Working and Learning
- Support residents to access employment and/or upskilling opportunities through our 

programme of employment academies, European Social Fund projects and working 

with our partners to establish effective pathways of support. 

- Educational underachievement; including working with key partners to design and 

test new employability approaches targeted at those at risk of becoming NEETs and 

to identify and provide early intervention support to young people.

Financial and Resource Implications
The Committee Plan and annual programme of work will be in line with the budget of 

£17,118,371, as agreed by the Strategic Policy and Resources Committee in January 

2019.

Equality or Good Relations Implications/Rural Needs Assessment
Strategies and plans are subject to the Council’s equality, good relations and rural needs 

requirements. 

4.0 Documents Attached

None.
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CITY GROWTH AND REGENERATION COMMITTEE

Subject:
Appointment of Director (Operational) City Regeneration and 
Development

Date: 5th June, 2019

Reporting Officer: Suzanne Wylie, Chief Executive

Contact Officer: Alistair Reid, Strategic Director of Place and Economy

Restricted Reports

Is this report restricted? Yes No

If Yes, when will the report become unrestricted?                                               

After Committee Decision
After Council Decision
Some time in the future
Never

Call-in

Is the decision eligible for Call-in?                                                 Yes No

1.0 Purpose of Report/Summary of Main Issues

1.1

1.2

To report the appointment of the successful candidate to the post of Director (Operational) 

City Regeneration and Development.

The City Growth and Regeneration Committee, at its meeting on 13th February, agreed that 

the selection panel for the recruitment of the post of Director (Operational) City Regeneration 

and Development would comprise the Chairperson, Deputy Chairperson and one other 

elected member from a political party not already represented by the Chairperson or Deputy 

Chairperson (or their nominees).   It agreed also that the outcome of the recruitment and 

selection process would be reported back to this Committee and the Strategic Policy and 

Resources Committee for notation.

X

X
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1.3 The selection panel for the post comprised Councillor Tim Attwood, Councillor Christina 

Black, Councillor John Hussey, the Chief Executive and the Strategic Director of Place and 

Economy.

2.0 Recommendation

2.1 The Committee is asked to note the appointment of Mrs. Cathy Reynolds to the post of 

Director (Operational) City Regeneration and Development.

3.0 Main report

3.1

3.2

3.3

3.4

3.5

3.6

Key Issues
The post was publicly advertised on 7th February 2019, with a closing date of 25 February.  

An executive search company was commissioned to ensure that the strongest candidate 

field possible was attracted to this role.  

Thirteen applications were received by the closing date and, following paper-sift short-listing 

(Stage 1), 9 applicants were invited to attend preliminary interviews.  

3 applicants were successful at the (Stage 2) preliminary interview stage and were invited to 

attend a (Stage 3) assessment centre for the post on 28th March.  The outcome of the 

assessment centre was that one applicant was invited to attend the (Stage 4) final interview 

stage in the City Hall on 9th April. 

Following the final interviews, the selection panel unanimously recommended that Mrs. 

Cathy Reynolds be appointed to the post.

Financial and Resource Implications
None - The cost of this post is already included in the salaries and wages estimates for 

approved council posts.  

Equality or Good Relations Implications/Rural Needs Assessment
None - The recruitment process was carried out in accordance with the Local Government 

Staff Commission’s Code of Procedures on Recruitment and Selection and the appointment 

was based strictly on the merit principle.  

4.0 Documents Attached

None.
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CITY GROWTH AND REGENERATION 
COMMITTEE

Subject: Schedule of Meetings

Date: 5th June, 2019

Reporting Officer: Mr. H. Downey, Democratic Services Officer. Ext. 6311 

Contact Officer: Mr. H. Downey, Democratic Services Officer. Ext. 6311

Is this report restricted? Yes No

Is the decision eligible for Call-in?                                                  Yes No

1.0 Purpose of Report or Summary of Main Issues

1.1 To advise the Committee of the dates and times of meetings of the City Growth and 
Regeneration Committee for the remainder of 2019.

2.0 Recommendation

2.1 The Committee is requested to approve the schedule of meetings for the City Growth and 
Regeneration Committee for August till December, 2019, as set out in paragraph 3.3 below, 
and to confirm if it wishes to continue to meet at 5.15 p.m. 

3.0 Main Report

3.1

3.2

3.3

Key Issues

The monthly meeting of the City Growth and Regeneration Committee is normally held at 
5.15 p.m. on the second Wednesday of each month. However, due to holiday periods and 
the timing of monthly Council meetings and, in order to assist with the decision-making 
process, it has been necessary on occasions to move some meetings.

The Committee will recall that, at its meeting on 8th November, 2017, it agreed that a 
special meeting would be scheduled each month, except July, to receive presentations and 
would be cancelled in a timely manner if it was not required.

Accordingly, the following dates have been identified for monthly and special meetings of 
the City Growth and Regeneration Committee for the period from August to December, 
2019:

X

X
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3.4

3.5

August

Wednesday, 7th August (monthly meeting)

Wednesday, 28th August (special meeting)

September

Wednesday, 11th September (monthly meeting)

Wednesday, 25th September (special meeting)

October

Wednesday, 9th October (monthly meeting)

Wednesday, 23rd October (special meeting)

November

Wednesday, 6th November (monthly meeting)

Wednesday, 27th November (special meeting)

December

Wednesday, 4th December (monthly meeting)

Wednesday, 18th December (special meeting)

Financial and Resource Implications

None associated with this report.

Equality or Good Relations Implications

None associated with this report.

4.0 Documents Attached

None 
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