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South Belfast Area Working Group 
 

Monday, 30th January, 2023 
 

 
SPECIAL MEETING OF SOUTH BELFAST AREA WORKING GROUP 

 
HELD REMOTELY VIA MICROSOFT TEAMS 

 
 
 Members present:      Councillor Bunting (Chairperson); and  
  Councillors Groogan, T. Kelly, Lyons, 
  McAteer, McKeown, Murray and Spratt. 
  

In attendance:   Mr. M. Doherty, Project Manager; 
    Ms. M. T. McGivern, Project Sponsor Officer; and 

Mr. H. Downey, Democratic Services Officer. 
 

 
Apologies 

 
 An apology was reported on behalf of Councillor Gormley. 
 

Declarations of Interest 
 
 No declarations of interest were reported. 
 

Linfield FC/Boys Brigade and Belvoir FC BIF Project 
 
 The Working Group considered the following report: 
 

1. Introduction 
 

The Working Group will be aware that Linfield FC/ Boys 
Brigade and Belvoir FC were awarded £250,000 from the 
Belfast Investment Fund (BIF) by the Strategic Policy and 
Resources Committee on 18th November 2016, following a 
recommendation by the South AWG. Since that time, officers 
have been working closely with the Group to bring the project 
forward. At its meeting on 28th November 2022, the Working 
Group agreed that a report be presented to a special meeting 
in January addressing in greater detail a request from Belvoir 
Football Club for the BIF proposal, which includes Phase 1, to 
be decoupled from the wider masterplan.  
 

2. Recommendations 

  
 The Working Group is requested to:  
 

i. note the project update provided on Linfield FC/ 
Boys Brigade and Belvoir FC; and 
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ii. agree to recommend to the Strategic Policy and 
Resources Committee that the BIF proposal which 
includes Phase 1 is decoupled from the wider 
masterplan and note that any future phases will be 
taken forward separately by Linfield FC and Boys 
Brigade. 

 
3.  Background 
 

Overview 
 
The Working Group will recall that the Linfield FC/ Boys 
Brigade and Belvoir FC (BIF33) project was one of the 
projects that the Council had agreed, in principle, to provide 
funding up to a maximum of £250,000 as part of the Belfast 
Investment Fund.  The proposed project was highlighted by 
Linfield FC, Belfast Boys Brigade and Belvoir FC. These 
groups came together around developing a site at Belvoir 
Park into a new state of the art training complex to foster the 
development of football and other sporting activities within 
the Boys Brigade, as well as to enhance skills and 
performance pathways for Linfield Youth Academy Players 
and Belvoir FC.  
 
The Community Sports Hub Project was added as a Stage 1 – 
Emerging Project under BIF in November 2016. Specifically, 
the South AWG agreed to ring fence £250,000 (from its 
additional outer South BIF allocation) towards the first phase 
of the community hub project i.e. the cost of upgrading 
Belvoir FC’s pitch to be met in full and the remaining allocated 
towards the construction of the 3G pitch.  
 
In May 2017, as per the recommendation from the South 
Belfast AWG, the S P and R Committee agreed to a re-scoped 
first Phase of the project to be delivered with £250,000 ring-
fenced BIF – i.e. replacement of Belvoir FC’s grass football 
pitch (currently leased from NIHE) with excess funds to go 
towards the widening of the access lane and resurfacing of 
the existing car park. The purpose of this scope change was 
to allow optimise its opportunity for delivery by creating a 
stand-alone phase that did not requirement of securing match 
funding to proceed with the first phase. 

 
Project Description  

 
The overall Community Sports Complex scheme is aimed at 
delivering mutual benefit to the local community, the Boy’s 
Brigade, Belvoir FC and Linfield FC and is spread over 5 
phases. The masterplan that includes the BIF project received 
Planning approval in 2020 for the upgrading of playing fields 
to include 2 new 3G pitch surfaces and 1 grass pitch, 
floodlights, fencing, dug outs, 1No. 200-seater stand, toilet 
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blocks, turnstiles, additional car parking and associated 
ground works. Details are provided in the attached appendix. 

 
 The Masterplan includes the following Phases; 
 

 Phase 1 - Priority A (BIF Project proposal) – 
replacement of Belvoir FC’s grass football pitch, incl. 
car parking resurfacing and widening access lane;  
 

 Phase 1 – Priority B - Full size floodlit grass pitch and 
full size flood lit 3G pitch (with dugouts, goals and 200 
seater spectator stand); and 

 

 Phases 2 – 5:   A small 9 aside 3G pitch; a full size, 
flood lit, academy grass pitch; a cross fit area and 8 
lane sprint track; and a full size Indoor 3G Soccer 
arena. 

 
 The BIF project relates to Phase 1 only. All subsequent 

phases are intended to be delivered by Linfield FC and Boys 
Brigade. 

 
Phase 1 – BIF Proposal:  
 
The main beneficiary of the first phase (BIF project proposal) 
is Belvoir FC.  The business plan sets out the project’s 
delivery priorities to be ‘Phase 1 - Priority A (BIF Project 
proposal) – replacement of Belvoir FC’s grass football pitch, 
including car parking resurfacing and widening access lane’. 
Although Belvoir FC will have primacy of use during football 
season the pitch will be available for wider community use as 
part of the Belvoir Community Sports Complex. The improved 
car parking and laneway will meet the needs of wider users of 
the site. 
 
The quantifiable objectives of the BIF project are: 
 

 the upgrade of a poor quality grass pitch and 
establishment as home ground for Belvoir FC; 
 

 increased use of pitch at this location in response to 
improved condition (drainage etc) and accessibility;   

 

 improved perception of the area in response to 
physical regeneration; and 

 

 the establishment of new ownership and management 
arrangements for the pitch that protect Belvoir FC’s 
long-term use of the facility.  
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 The project will: 
 

 provide a high quality grass pitch for Belvoir FC to use 
as a permanent, dedicated home football ground 
providing much needed services to its members and 
residents across the Belvoir estate and wider 
community;  
 

 provide parking provision for users of new grass pitch 
as well as existing and proposed new facilities on 
wider sporting hub site; and 

 

 create healthier and more active people and local 
communities through the improved sporting provision 
in the Belvoir area. 
 

3. Key Issues  

 
The BIF project proposal focuses on the first phase of the 
overall sporting hub alone (i.e. replacement pitch for Belvoir 
FC). £250,000 BIF funding is ring fenced for delivery of phase 
1 subject to Due Diligence. Completion of Due Diligence 
requires clarification of land ownership and confirmation that 
all necessary approvals are in place and this information 
remains outstanding. 
  
Belvoir FC’s existing pitch is owned by NIHE and an area for 
car-parking and road widening is owned by Boys Brigade.  
NIHE had an arrangement in place whereby they leased the 
lands on a rolling one-year lease to Belvoir Football Club. As 
part of the Due Diligence stage, the Council has advised NIHE 
that: 
 

 a condition of funding would be the organisation (incl. 
Belvoir FC) having security of tenure for the land being 
redeveloped, and that in this instance a 25-year lease 
is required; and 
 

 a lease should be drawn in wide enough terms to allow 
Belvoir FC to share the use of the new pitch with 
Linfield FC and the Boys Brigade. 

 
In order to be able to pass through the Due Diligence process, 
the Council requires a lease granted to Belvoir Community 
Sports Complex or the Boys Brigade. The Boys Brigade had 
agreed with NIHE that they would purchase the lands, then 
they would lease the lands to Belvoir Community Sports 
Complex who would in turn then lease the lands to Belvoir 
Football Club.  However, as this has taken considerable time 
to happen with a number of issues regarding the different 
parties with the transfer of land, the option for NIHE to 
transfer lands to the Council and for Belvoir FC to take 
forward the project is currently being explored as the 
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preferable option. NIHE is receptive to transferring the land 
directly to Belfast City Council who would then provide a 
lease to Belvoir FC.  The BIF project can be taken forward in 
advance of the remainder of the wider masterplan.  
 
The Working Group is asked to agree to recommend to the 
Strategic Policy and Resources Committee that the BIF 
proposal which, includes Phase 1, is decoupled from the 
wider masterplan, and note that any future phases will be 
taken forward separately by Linfield FC and Boys Brigade. 

 
 

 The Working Group adopted the recommendations. 
 

Request to Present - Queen's University 
 
 The Working Group agreed to receive at a future meeting a presentation from 
representatives of Queen’s University’s School of Natural and Built Environment’s 
StreetSpace project on an innovative spatial plan for Botanic Avenue, Donegall Pass and 
the Holyland area.  
 
 
 
 

Chairperson 


