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1.0 Purpose of Report or Summary of Main Issues 
 

 
 
1.1 
 
 
 
 
 
1.2 
 
 

Tree cutting at Orangefield Park undertaken by NIE Networks 
 
In May 2023 a contractor working on behalf of NIE networks commenced tree works at 
Orangefield Park in order to provide mandatory clearances from the overhead lines that run   
along the western boundary of the Park and through a woodland adjacent to Orby Drive. 
These works were ceased once council officers became aware that the work carried out 
differed significantly from those agreed with the Council.   
 
This report provides members with information as to what occurred in May and next steps 
including a replanting scheme to be funded by NIE. It also updates on learnings from the 
incident and changes to working practices that will prevent a recurrence. 
 

2.0 Recommendations 
 

 X 

 

 

 

 

X  



 

 

2.1 Members are asked to note this report and the next steps in section 3.8. 
 

3.0 Main Report 
 

3.1 
 
 
 
 
 
3.2 
 
 
 
 
 
 
 
3.3 
 
 
 
3.4 
 
 
 
 
 
 
 
3.5 
 
 
 
 
 
 
 
 
 
 
 
 
3.6 
 
 
3.7 
 
 
 
 
 
 
 
 

The overhead powerlines are owned and managed by NIE Networks who are obliged to 
ensure the safety of its electrical networks where there is encroachment of trees.  On 13th 
April 2023 permissions were sought from a contractor working on behalf of NIE Networks to 
gain access to Orangefield Park in order to undertake tree cutting to provide mandatory 
clearances from the overhead powerlines. 
 
Tree cutting works started 18th May 2023 under a licence agreement provided by the 
council’s Estates Team.  On 19th May the Council’s Woodland Officer spoke to the 
contractors undertaking the works and raised concerns regarding the extent of the pruning 
works and discussed this with the contractor on site.  On the 22nd May following a further 
inspection by the Councils Woodland Officer, it was evident that the tree cutting works 
deviated significantly from those agreed with Council and as detailed in as part of the 
access agreement.  
 
Council sought clarification from NIE Networks as to why the works exceeded the agreed 
Schedule of Works and after review and investigation received a detailed response from 
NIE Networks 2023-06b_0823_01 (appendix 2). 
 
This response references the work carried out on the 18th & 19th May as technically 
competent but acknowledges that significant deviation took place from the agreed work 
instruction with the effectiveness of the communication between the working party and their 
NIE counterpart on the 19th May being an issue.  The letter details a number of 
amendments to NIE working procedures.  These have been considered by officers who are 
content they provide sufficient rigour to prevent an incident like this from occurring again.  
Full details of the proposed amendments are included in Appendix 2. 
 
The letter from NIE also includes a proposal to restore this area of the site as an Urban 
Woodland. This project shall be funded and managed by NIE Networks, at no cost to BCC. 
The works shall be undertaken in partnership with Conservation Volunteers (tCV) and (with 
the proviso that BCC approve such) following the advice and guidance provided in tCV’s 
document Proposed Tree Planting Under Power Lines at Orangefield Park (Appendix 3).  
Specifically, this project shall include: 
 

 the planting on the site of replacement tree saplings of various native species 

 the agreed management of regrowth of cut trees (i.e. Black Alder) 

 under tCV direction, any necessary maintenance (weed control etc) until new 
planting becomes firmly established (i.e. a commitment to such over a minimum two 
growing seasons). 

 
The proposal has been considered by Officers from the Council’s Woodland team and 
Biodiversity officer and they have no concerns with the proposal. 
 
Next Steps 
 

 NIE to return to the site to complete the necessary works to ensure mandatory 
clearance requirements under overhead powerlines. 

 Works to restore the site to commence following the completion of the above. 

 The access agreement to complete the outstanding tree cutting and restoration 
works will be issued under Delegated Authority by the Councils Estates team.  
These will reflect the learnings from this incident. 



 

 

 
 
 
 
 
3.8 
 
 
3.9 
 

 Officers in CNS to liaise with Corporate comms in advance of any work 
commencing. 

 
HR & Financial Implications 
None.  All works proposed are at no additional cost to the Council. 
 
Equality or Good Relations Implications/Rural Needs Assessment 
Equality implications are addressed through the consultation. 

4.0 Appendices – Documents Attached 
 

 Appendix 1 – NIE Networks 2023-06b_0823_01  
Appendix 2 – Proposed amendments to NIE Networks procedures to ensure rigour in the 
revision of any work instructions. 
Appendix 3 – Proposed Tree Planting Under Power Lines at Orangefield Park  
 

 

 


