

Site	Proposal	Current position
Ballysillan Playing Fields	8 changing room pavilion	Outline drawings are being prepared with a view to submitting a planning application by Summer 2013.
Cherryvale Playing Fields	3 rd generation hybrid pitch and associated 4 room changing pavilion, floodlighting and fencing.	GAA has indicated that it wishes to invest £350k in the site. The proposal is to provide a floodlit natural turf the cost of which will be met by GAA. In addition a 3G artificial pitch for GAA training and association football will be provided. The existing pavilion will be refurbished to meet the needs of the site. A planning application incorporating drawings will be prepared and submitted following the finalisation of the detail.
Cliftonville Playing fields	3 rd generation GAA pitch and associated 4 room changing pavilion, floodlighting and fencing.	This scheme is to be progressed by the Department of Education. GAA has indicated that it will invest £100k in the site.
Dixon Park	4 changing room pavilion	Planning application has been submitted.
Falls Park	3 rd generation hybrid pitch and associated 4 room changing pavilion, floodlighting fencing and associated car parking	Drawings will be prepared with a view to submitting a planning application following the finalisation of the details around the location of the changing pavilion.
Musgrave Park	Construction of a 4 room changing pavilion	Planning application has been submitted. This scheme at the request of GAA and St Brigid's GAC include an extension to the existing natural turf training pitch, the cost of which will be met by GAA - £100k, it also includes an additional reception room, the cost of which will be met by the club, £43K.

Ormeau Park	3 rd generation hybrid pitch and associated 4 room changing pavilion, floodlighting fencing and car parking.	Drawings are currently being prepared for submission of a planning application which is scheduled to be lodged by June 2013
Victoria Park	Construct a 10 room changing pavilion	A planning application has been prepared, however submission has been deferred to enable discussions with NI Environment Agency and the Airport Authorities to be completed to determine access arrangements in advance of planning. It is intended to lodge a planning application by June 2013. Members are asked to note that progress on this site is dependant on completion of this section of the Connswater Community Greenway Scheme.
Waterworks (Westland)	Construct a 2 room changing pavilion and associated car parking	Planning application has been lodged.
Woodlands	3 rd generation hybrid pitch and associated 4 room changing pavilion, floodlighting fencing and car parking.	Drawings are currently being prepared with a view to lodging a planning application by June 2013. GAA has indicated that it wishes to invest on the site and has indicated a figure of £450,000. It is therefore proposed to increase the changing pavilion to an 8 team facility with the additional cost being met by GAA.